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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 67.789 59.044 45.667 0.000 45.667 57.832 74.094 71.794 71.468 Continuing Continuing
0572: JT Service/NV Std Avionics
CP/SB

51.435 37.914 30.961 0.000 30.961 42.503 57.690 55.140 54.486 Continuing Continuing

1857: Calibration Standards 1.511 2.023 1.401 0.000 1.401 1.457 1.952 1.997 2.038 Continuing Continuing
2311: Stores Planning and
Weaponeering Module

11.119 12.365 12.377 0.000 12.377 12.926 13.489 13.672 13.939 Continuing Continuing

2312: Common Helicopters 0.931 0.966 0.928 0.000 0.928 0.946 0.963 0.985 1.005 Continuing Continuing
9999: Congressional Adds 2.793 5.776 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 17.501

Note
PU 0572 FY11 NEW START - Collision Avoidance Safety Program.

A. Mission Description and Budget Item Justification
This project provides for the identification, study, design, development, demonstration, test, evaluation, and qualification of standard avionics capabilities for Navy
use, and wherever practicable, use across all Services and Foreign Military Sales.  Such air combat electronics developments include communications and airborne
networking, navigation and sensors, flight avionics, safety systems, and flight mission information systems for both forward fit and retrofit aircraft. These efforts continue
to maintain federated systems while encouraging transition of procurements to support a modular system for enhanced performance and affordability.  Consideration
is given up front to reduce acquisition costs through larger procurement quantities that satisfy multi-aircraft customer requirements and that reduce life cycle costs in
the areas of reliability, maintainability, and training.  This project also provides a Navy-wide program to develop required calibration standards (hardware) in all major
measurement technology areas in support of Navy Hull, Mechanical and Electrical (HM&E) systems as well as Navy Weapons systems, ground and air, throughout
the Fleet.  It funds Navy lead-service responsibilities in the DOD and Joint Services Metrology Research and Development program.  This project supports the military
requirement to verify the performance of all test systems used to validate the operation of Navy Hull, Mechanical and Electrical (HM&E) as well as Navy Weapon
Systems with calibration standards traceable to the National Institute of Standards and Technology.
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1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 66.517 53.540 0.000 0.000 0.000
Current President's Budget 67.789 59.044 45.667 0.000 45.667
Total Adjustments 1.272 5.504 45.667 0.000 45.667

• Congressional General Reductions -0.245
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -0.051
• Congressional Adds 5.800
• Congressional Directed Transfers 0.000
• Reprogrammings 3.153 0.000
• SBIR/STTR Transfer -1.881 0.000
• Program Adjustments 0.000 0.000 45.667 0.000 45.667

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Measurement Standards Research and Development 0.000 5.776
Congressional Add: U.S. Navy Metrology and Calibration (METCAL) 2.793 0.000

Congressional Add Subtotals for Project: 9999 2.793 5.776

Congressional Add Totals for all Projects 2.793 5.776

Change Summary Explanation
Technical: Not applicable.

Schedule:

0572:  AMCD-Upon completion of the V-22 Mission System Upgrade (MSU) Risk Reduction activity, follow-on MSU development effort cancelled.  Remaining
activity includes the conduct of Trade Studies for the Fiber Channel Network Switch (FCNS),  Network Processor and OSP3e upgrades to meet future Naval
Aviation requirements.
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TACCOM-Moved NSA Certification for Gen5 Design Reviews/Certifications from 4th Qtr FY09 to 2nd Qtr FY10 and Production Starts from 3rd Qtr FY10 to 4th
Qtr FY10 to reflect fact of life schedule delays brought on by changing NSA security requirements to maintain radio CCI classification.
GPWS-MV-22  GPWS efforts were delayed.  Moved from 1st Qtr FY09-4th Qtr FY10 to 3rd Qtr FY11-4th Qtr FY13.
MFOQA-Milestone C moved from 4Q09 to 4Q11 and IOC moved from 1Q10 to 2Q12 due to fleet requirements changes to address security, access control,
expanding data trending/analysis capability, and speed of application across all squadron and enterprise users.   F/A-18 Lead Platform Schedule change resulted
from a change in MFOQA Program Baseline Requirements.  MH-60/R/S/CH-53 Platform Schedule change resulted from a change in MFOQA Program Baseline
Requirements.  T-45 Platform Schedule change resulted from a change in MFOQA Program Baseline Requirements. All follow-on program efforts were delayed
due to this change in the Baseline Platform Schedule.
COLLABORATIVE WARFARE - Collaborative Warfare efforts were delayed due to FY10 new start and operating under a CRA.  Warfighting Gap Analysis moved
from 1st Qtr FY10 to 2nd Qtr FY10.  Candidate Solution ID moved from 2nd Qtr FY10 to 3rd Qtr FY10.  Candidate Evaluation (M&S) moved from 2nd Qtr FY10 to
3rd Qtr FY10.

1857:  Not Applicable.

2311: Acquisition Milestone Changes:
FROM                             TO                           REASON
a. WASP 1.2.3 IOC      2Q FY10                        3Q FY10                  Program rebaselining
b. WASP AV-8B          4Q FY10                        Deleted                  FY09-FY10 funding shortfall
c. WASP 1.2.4 IOC      3Q FY10                        Deleted                  Capabilities merged into WASP 3.0
1. 1.2.3 TRR is now grey (completed) as the TRR was held in Dec 09.
2. 3.0 TRR/TIRB/FQT were deleted as now 3.0 has been split into two phases: Phase I will conclude at CDR in
March of 2010, Phase II will start in 2011. This project had to be split because of contract issues.
3. 1.2.4 was added to be a interim release while a new contract is processed for the 3.0 Phase II effort. All
milestones were added.
4. 3.1 & 3.2 projects had to slide due to contract constraints (new contract to be awarded in 2011).
5. 3.3 & 3.4 projects were deleted because they no longer occur during FY10-FY15. We anticipate that they will
reoccur after this time frame.

2312:  Not Applicable.

9999:  Not Applicable.
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FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0572: JT Service/NV Std Avionics
CP/SB

51.435 37.914 30.961 0.000 30.961 42.503 57.690 55.140 54.486 Continuing Continuing

Quantity of RDT&E Articles 2 0 0 0 0 0 0 0 0

Note
New Start FY11:  Collision Avoidance Safety Program.

A. Mission Description and Budget Item Justification
Joint Services/Navy Standard Avionics Components and Subsystems:  This project provides for the identification, study, design, development, demonstration, test,
evaluation, and qualification of standard avionics capabilities for Navy use, and wherever practicable, use across all Services and Foreign Military Sales.   Standard
avionics capabilities under development include the Communication Navigation Surveillance Air Traffic Management (CNS/ATM), Aircraft Computers, Processors, &
Displays, Wireless Internal Communications, Tactical Communications (TAC COM), Ground Proximity Warning System/Terrain Awareness Warning System (GPWS/
TAWS),  Military Flight Operational Quality Assurance (MFOQA), Collaborative Warfare and the Collision Avoidance Safety Program.  Participation in Human Factors
Quality Management Board (HFQMB) ensures Navy safety upgrades and mandatory safety improvements for naval aircraft.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Mission Computer/Mission Systems Upgrade

AMCD - This program will conduct research, studies, development, integration, demonstration, test
and evaluation efforts to ensure viable aircraft computers, processors, and displays are developed and
available to support naval aviation requirements.  Perform platform integration studies and activities to
expand the user base of common hardware and core system software capabilities.

2.966 4.820 0.500 0.000 0.500
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1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Conducted risk reduction activities to facilitate management of critical obsolescence issues for a
mission systems upgrade, provide for implementation of Capability Development Document (CDD)
requirements for avionics systems, and address net-centric warfare capability Key Performance
Parameters (KPPs) via modernization of existing hardware and core system software for V-22
platforms. Objectives met, Risk Reduction efforts producing tangible upgrade path for V-22 platform
avionics.

FY 2010 Plans:
Efforts for OSP upgrade activity will focus on requirements analysis of the F/A-18E/F/G platforms in
support of the Super Hornet Flight Plan increments III and IV. Conduct Trade Studies for the Fiber
Channel Network Switch (FCNS) and Network Processor.

FY 2011 Base Plans:
Complete Trade Study activities for Type-4 Advanced Mission Computer upgrade to support the F/
A-18E/F/G Super Hornet Flight Plan with Increment III and Increment IV capabilities.

Development of AWICS Encrypted Module
AWICS - Safety:  Complete development and testing of the Joint, Cooperative Encrypted Wireless
Internal Communication System (ICS) system in cooperation with the U.S. Army led program.  To
replace the long cord ICS with a wireless system.

FY 2009 Accomplishments:
High altitude testing conducted on encrypted AWICS.

0.197 0.000 0.000 0.000 0.000

Integration/Certification of Developmental Aircraft
CNS/ATM -This program will conduct and support CNS/ATM research, studies, development,
integration, demonstration, test and evaluation efforts for Naval Aviation platforms in development.

0.050 0.150 0.150 0.000 0.150
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PROJECT
0572: JT Service/NV Std Avionics CP/SB

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Platform integration of Mode S, 8.33kHz, Reduced Vertical Separation Minimums (RVSM) and
Required Navigation Performance (RNP RNAV) functional integration and certification efforts into naval
aircraft.  Perform platform functional integration for F/A-18E/F, MH-60S, MH-60R, AH-1Z, UH-1Y and
other developmental platforms in the areas of communications, navigation, surveillance, processing and
displays.  Assist with insertion of communication, navigation, surveillance, and supporting technologies
and conduct capability certification on developmental platforms such as E-2D, P-8A, VH-71A, JSF,
CH-53K, and Unmanned Air Systems. Capabilities include Mode S, 8.33kHz, RVSM and RNP/RNAV,
and other civil and military capabilities.

FY 2009 Accomplishments:
Initated E-2D Integration/Certification for MODE S & 8.33 kHz.

FY 2010 Plans:
Complete E-2D Integration/Certification of MODE S & 8.33kHz; Complete RNP/RNAV integration and
certification efforts into the E-2D; Start P-8 Integration/Certification for RVSM & RNP RNAV.

FY 2011 Base Plans:
Completie P-8 Integration/Certification of RVSM & RNP RNAV capability.

Provide Support to Tri-Service/Joint Programs
FY 2009 Accomplishments:
JSRC - Provided leadership in support of the Navy's interest to the JSRC tri-service committee
promoting commonality and joint programs with focus on interoperability, communications, CNS/ATM,
Joint Services avionics obsolescence management and the update of the Core Avionics Master Plan
(CAMP).  Supported and participated in Naval Aviation Requirements (NARG) panels, Operational
Advisory Groups (OAG), and HFQMB.

0.768 1.117 1.060 0.000 1.060
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PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
JSRC - Provide leadership in support of the Navy's interest to the JSRC tri-service committee
promoting commonality and joint programs with focus on interoperability, communications, CNS/
ATM, Joint Services avionics obsolescence management and the update of the Core Avionics Master
Plan (CAMP).  Support and participate in Naval Aviation Requirements (NARG) panels, Operational
Advisory Groups (OAG), and HFQMB.

FY 2011 Base Plans:
JSRC - Provide leadership in support of the Navy's interest to the JSRC tri-service committee
promoting commonality and joint programs with focus on interoperability, communications, CNS/
ATM, Joint Services avionics obsolescence management and the update of the Core Avionics Master
Plan (CAMP).  Support and participate in Naval Aviation Requirements (NARG) panels, Operational
Advisory Groups (OAG), and HFQMB.

Develop Evolutionary Communication Systems
Tactical Communications - This program will conduct research, studies, development, integration,
demonstration, test and evaluation efforts to ensure tactical communication systems and capabilites
are developed and available to support naval aviation requirements.  Perform tactical communication
platform integration studies and activities to determine technical and cost effective solutions across
Naval Aviation.  Develop tactical communications (voice/data) requirements, concepts and systems
which have application across Naval Aviation. Support all necessary tasks to ensure evolution of legacy
communications systems incorporating programmable Communication Security/Information Assurance
(COMSEC), Variable Message Format (VMF), Over the Horizon Communications (MUOS, SATCOM,
HF), civil interoperability, and Joint Precision and Landing System (JPALS) data link into the ARC-210
system.  Support for networking requirements development and prototyping, Integrated Waveform
(IW), Intelligence Broadcast System (IBS), JTRS, Tactical Networks, Datalinks and Link 16.  Awarded
integration study contracts for Tactical Communication systems within E-2 AHE (Advanced Hawkeye),

25.599 9.916 3.681 0.000 3.681
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PROJECT
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

H-1, H-53, V22, and AV-8B and other aircraft along with Link-16 and Mobile Users Objective System
(MUOS).

FY 2009 Accomplishments:
Continued development of the RT-1939 (Gen5) and Gen5 ancillary equipment.

FY 2010 Plans:
Receive Final Gen5 certificaton from NSA (May2010).  Provide Test Assets to Platform Program
Offices for SIL and regression testing (Mar-Jun 2010). Receive approval for FRP (Jul 2010). Continue
to develop ancillary equipment in support of Gen5 integration.

FY 2011 Base Plans:
Continue development of the Tactical Secure Voice (TSV), Mobile User Objective System (MUOS)
and Joint Precision Approach Landing System (JPALS) for inclusion in a Gen5 RT.

Develop Ground Terrain Warning Capability
GPWS/TAWS - This program will conduct research, studies, development, integration, demonstration,
test and evaluation efforts to meet Naval Aviation GPWS/TAWS requirements.   Perform GPWS/
TAWS platform integration studies and activities to determine technical and cost effective solutions
across Naval Aviation.  Develop GPWS/TAWS Collision Avoidance System (CAS) algorithm tailored
to platform performance and missions.  Develop simulation models for use at manned flight simulator
(MFS) as required for platform tailoring, including procurement of test article hardware for MFS.
Evaluate aircraft simulation models for suitability in GPWS/TAWS CAS development effort.  Develop
GPWS/TAWS CAS algorithms utilizing MFS as real-time hardware and pilot in the loop tool.  Develop
and evaluate algorithm interfaces necessary for integration of the algorithm within platform host
computer.

8.123 5.951 5.419 0.000 5.419
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Completed the platform level Preliminary Design Review (PDR) and Critical Design Review (CDR) for
H-1.  Started alpha software testing in the Man Flight Simulator (MFS) for H-1.  Worked the software
development and correction of deficiencies for the H-60 platform.

FY 2010 Plans:
Deliver the engineering software build to the Prime contractor, and sign off on the Interface Design
Document (IDD) and System Specification (SS) for the H-1 platform.  Complete the requirements
definition for the MV-22 platform.

FY 2011 Base Plans:
Deliver GPWS software load to the fleet for the H-1 and H-60 platforms.  Commence the study with
Boeing, and sign off on the IDD and Sys Spec for the MV-22 platform.

Develop MFOQA Capability
MFOQA -This program will develop an MFOQA baseline software integration framework using
Government procured software modules to perform functions such as flight data analysis, post mission
aircrew debrief, aircraft maintenance and system troubleshooting, and mishap investigation to meet
Naval Aviation requirements. Additional efforts will include software development and integration for
fleet wide shore based and shipboard MFOQA implementation.  Develop and evaluate aircraft recorder
systems and requirements to meet current and future MFOQA requirements.  Prepare and conduct
MFOQA acquisition events for each aircraft TMS such as SRR, PDR, CDR, DT, Milestone C and follow-
on Decision Reviews.

FY 2009 Accomplishments:
Phase 1 (F/A-18 C/D/E/F, EA-18G) MFOQA completed the Systems Integration and the associated
Test Readiness Review (TRR) and began DT-B1 (contractor testing).  Phase 2 (MH-60R/S and
CH-53E), intiated requirements development.

13.732 10.977 12.600 0.000 12.600
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
Phase I conduct delta requirements review, delta design review, and develop software for test.

FY 2011 Base Plans:
Phase I conduct DT-B2 and DT-B3.  Achieve Milestone C and initiate fielding to F/A-18C/D/E/F and
EA-18G.

Collaborative Warfare
Collaborative Warfare- This program will establish and execute a process to ensure Naval Aviation
warfighter needs drive coherent network investments.  The process will use prioritized scenarios,
missions, and threats to align Naval Aviation Enterprise (NAE) operational, science and technology
(S&T), and acquisition communities to ensure network investments deliver warfighting capability.
Execute a mission-focused collaborative warfare process to identify warfighting capability gaps and
define Measures of Effectiveness (MOEs) to formulate solutions sets. Employ modeling, simulations,
and analysis and focused, scalable technology demonstrations and prototyping to validate solutions
and establish standards.  Develop POM/PR investment strategies leveraging existing programs and
ensuring common systems and Open Architecture (OA) approaches contribute to solutions.

FY 2010 Plans:
Conduct Warfighting Gap Analysis for two missions, Initiate Solutions ID and Candidate Eval
(Modeling and Simulation). Prototype 1 network based solution to improve target classification and ID.

FY 2011 Base Plans:
Initiate Solutions ID and Candidate Eval (Modeling and Simulation ) for 2 Mission areas. Conduct
Warfighting Gap Analysis for two mission areas, Complete Solutions ID and Candidate Eval (Modeling
and Simulation) started in FY10.

0.000 4.983 4.051 0.000 4.051

Develop Collision Avoidance Safety Program 0.000 0.000 3.500 0.000 3.500
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Collision Avoidance Safety Program (CASP)- This is an defense directed safety program to develop
integrated common avionics enabling hardware and software necessary for predictive collision
awareness and avoidance warning for man-made and natural obstacles in the air and on the ground.
This program will conduct research, studies, development, integration, test and evaluation, and
demonstration efforts to meet collision avoidance requirements.  The program includes development of
crash survival recording capability for post collision analysis, simulation models and procurement of test
article hardware.

FY 2011 Base Plans:
Initiate documentation development and NSA certification for capability enabling hardware and
software components.

Accomplishments/Planned Programs Subtotals 51.435 37.914 30.961 0.000 30.961

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/05770: Common Avionics 147.362 142.372 101.120 14.100 115.220 144.034 80.584 122.301 134.126 1,349.967 3,939.309

D. Acquisition Strategy
Advanced Mission Computer & Displays (AMC&D) sole-source cost contract to Bell Boeing Joint Program Office for EMD study activities in support of the V-22 Mission
Systems Upgrade (MSU).  Aircrew Wireless Internal Communication System (AWICS) acquisition strategy is aligned with the Army Wireless ICS developmental
program resulting in a common system for use aboard multiple assault, logistics, Rotary Wing and Fixed Wing aircraft.  Communication, Navigation, Surveillance/
Air Traffic Management (CNS/ATM) program is a system of systems.  The program will encompass the integration of various systems that are currently post-MS III.
Systems will be procured utilizing existing contracts for integration on forward-fit and retrofit platforms to provide CNS/ATM functionality.  Tactical Communications is
utilizing a firm fixed price contract to Rockwell Collins for research and development of the ARC-210 Gen 5 and other Navy contract vehicles for integration studies.
The Navy will integrate systems and components to satisfy platform requirements to achieve tactical communication capability as determined by analyses. GPWS/
TAWS software modules will be developed by the existing PMA209 government software product team.  The software modules will be integrated into the platform
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host computer by the platform's prime integrator.  MFOQA Government activities include integrating a combination of existing aircraft hardware, ground support
equipment, commercial off the shelf/government off the shelf hardware and software products.  MFOQA program interfaces will be created to share data captured
by the automated maintenance systems (e.g., AME, HUMS) and existing databases.  The Navy conducted a full and open competition for both the MFOQA S/W
development, integration and support contract as well as the commercial off the shelf S/W data analysis product.  The Collision Avoidance Safety Program is a system
of systems and will design, develop and test hardware and software that provides awareness and avoidance warning for man-made and natural obstacles in the air and
on the ground. The Navy will award a contract(s) to develop hardware and software needed to support these capabilities in a military operating environment including
data loaders and recorders for obstacles databasess, and related functionality.  GPWS/TAWS software modules will be developed by the existing Government software
product team and implemented by the sole-source cost contract to DCS Corporation  The software modules will be integrated into the platform host computer by the
platform's prime integrator using platform contract vehicles.

E. Performance Metrics
AMCD - Successful product redesign of 3 CCAs of the AMC to sustain AMC production capability through current Program of Record requirements of the Navy's F/
A-18E/F and EA-18G aircraft delivery schedules.   Specific M/S  include: Successful Production Readiness Review with no Priority 1 or 2 problem reports, Function
Configuration Audit, and Production Decision.
JSRC - Provide leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality and joint programs with focus on interoperability,
communications, CNS/ATM, Joint Services avionics obsolescence management and the update of the Core Avionics Master Plan (CAMP).  Support and participate in
Naval Aviation Requirements (NARG) panels, Operational Advisory Groups (OAG), and HFQMB.
CNS/ATM - Successfully complete Development Test/Operational Test and achieve platform certification.
TACCOM - Successfully pass Test Readiness Review and First Article Software Verification Test.
GPWS/TAWS - Successfully complete flight test and deliver product on schedule.
MFOQA - The MFOQA program will successfully complete a Design Review capturing revised requirements.  The MFOQA program will successfully complete
Milestone C.
Collaborative Warfare - Each iteration of the Collaborative Warfare Process (CWP) will assess 1 mission area.
For each iteration, the output of the Capabilities Working Group (CWG) is a Capabilities Case Assessment (CCA)identifying at least 3 capability gap(s) and at least 1
high level solution proposal serving as the primary input to the Solutions Working Group (SWG). The output of the SWG is a Solutions Analysis which is to serve as the
primary input to the Investment Working Group (IWG). The output of the IWG, the primary output of the CWP, is a coordinated investment strategy for use in the POM
process by the appropriate parties.
Collision Avoidance Safety Program (CASP) - The CASP will initiate release of RFP, requirements development and NSA Information Assurance.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development SS/CPIF Bell Boeing

Amarillo, TX 0.000 0.627 May 2010 0.000 0.000 0.000 0.000 0.627 0.627

Primary Hardware
Development C/CPFF Mantech

Fairfax, VA 12.097 5.429 Nov 2009 6.725 Nov 2010 0.000 6.725 14.110 38.361 38.361

Primary Hardware
Development C/FFP BGI

Dallas, TX 0.919 0.283 Jan 2010 0.491 Jan 2011 0.000 0.491 12.414 14.107 14.107

Primary Hardware
Development TM DCS Corporation

Alexandria, VA 5.081 1.386 Nov 2009 1.185 Nov 2010 0.000 1.185 0.000 7.652 7.652

Primary Hardware
Development

Various/
Various

Various
Various 52.990 1.477 1.373 0.000 1.373 Continuing Continuing Continuing

Aircraft Integration SS/FFP Rockwell Collins
Cedar Rapids, IA 54.360 3.106 Jan 2010 0.170 Nov 2010 0.000 0.170 0.000 57.636 57.636

Aircraft Integration SS/CPFF Bell Helicopter
Hurst, TX 8.666 0.650 Jan 2010 0.000 0.000 0.000 0.000 9.316 9.316

Aircraft Integration WR NAWC WD
China Lake, CA 6.736 0.300 Nov 2009 0.387 Nov 2010 0.000 0.387 Continuing Continuing Continuing

Aircraft Integration Various/
Various

Various
Various 39.065 1.106 1.006 0.000 1.006 Continuing Continuing Continuing

Systems Engineering WR
NAWC AD
Patuxent River,
MD

18.829 2.575 1.113 0.000 1.113 Continuing Continuing Continuing

Systems Engineering Various/
Various

Various
Various 24.498 3.347 3.278 0.000 3.278 Continuing Continuing Continuing

From FY94-02 Various/
Various

Various
Various 277.703 0.000 0.000 0.000 0.000 0.000 277.703 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 500.944 20.286 15.728 0.000 15.728

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various/
Various

Various
Various 1.617 0.337 0.307 0.000 0.307 Continuing Continuing Continuing

Software Development Various/
Various

Various
Various 1.975 0.000 0.000 0.000 0.000 0.000 1.975 Continuing

Integrated Logistics
Support

Various/
Various

Vartious
Various 10.507 2.034 1.239 0.000 1.239 Continuing Continuing Continuing

Technical Data Various/
Various

Various
Various 0.735 0.000 0.000 0.000 0.000 0.000 0.735 Continuing

Studies and Analysis Various/
Various

Various
Various 11.060 5.096 4.116 0.000 4.116 Continuing Continuing Continuing

From FY94-02 Various/
Various

Various
Various 24.636 0.000 0.000 0.000 0.000 0.000 24.636 Continuing

Subtotal 50.530 7.467 5.662 0.000 5.662

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test and
Evaluation WR

NAWC AD
Patuxent River,
MD

6.527 0.238 1.066 0.000 1.066 Continuing Continuing Continuing

Developmental Test and
Evaluation WR NAWC WD

China Lake, CA 3.025 0.999 0.000 0.000 0.000 0.000 4.024 Continuing

Developmental Test and
Evaluation

Various/
Various

Various
Various 6.975 0.000 0.000 0.000 0.000 0.000 6.975 Continuing

Operational Test and
Evaluation

Various/
Various

Various
Various 1.973 0.000 0.000 0.000 0.000 0.000 1.973 Continuing

Test Assets Various/
Various

Various
Various 1.776 0.000 0.000 0.000 0.000 0.000 1.776 Continuing

From FY94-02 Various/
Various

Various
Various 24.363 0.000 0.000 0.000 0.000 0.000 24.363 Continuing

Subtotal 44.639 1.237 1.066 0.000 1.066

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support

Various/
Various

Various
Various 43.819 4.728 2.983 0.000 2.983 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support

Various/
Various

Various
Various 11.662 0.946 0.000 0.000 0.000 0.000 12.608 Continuing

Government Engineering
Support WR

NAWC AD
Patuxent River,
MD

10.460 0.639 2.716 0.000 2.716 0.000 13.815 Continuing

Program Management
Support

Various/
Various

Various
Various 8.694 0.136 0.302 0.000 0.302 0.000 9.132 Continuing

Program Management
Support WR

NAWC AD
Patuxent River,
MD

10.664 2.370 2.394 0.000 2.394 Continuing Continuing Continuing

Travel WR
NAVAIR
Patuxent River,
MD

0.799 0.105 0.110 0.000 0.110 Continuing Continuing Continuing

Subtotal 86.098 8.924 8.505 0.000 8.505

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 682.211 37.914 30.961 0.000 30.961

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #83

Navy Page 22 of 53

Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Schedule Details

Start End
Event Quarter Year Quarter Year

AMCD 1 2009 1 2011
-MSU Risk Reduction/Study 1 2009 4 2009
-FCNS Network Processor Risk Reduction T/S 1 2010 1 2011
-OSP3e Road Map Risk Reduction T/S 1 2010 1 2011
AWICS 1 2009 1 2009
-Product Development 1 2009 1 2009
CNS/ATM 4 2009 2 2011
-P-8 Integration/Certification RVSM, RNP RNAV 3 2010 2 2011
-E-2D Integration/Certification MODE S , 8.33 KHZ 4 2009 2 2010
-E-2D Integration/Certification RNP RNAV 3 2010 4 2010
TACCOM 1 2009 4 2015
-GEN 5 Development 1 2009 3 2010
-GEN 5 Test Readiness Review (TRR) 2 2009 2 2009
-GEN 5 Joint Interoperability Test Command Certification 1 2010 1 2010
-GEN 5 Joint Interoperability Test Command Certification1 4 2010 1 2011
-GEN 5 National Security Agency Certification 2 2010 2 2010
-GEN 5 Joint Interoperability Test Command Certification2 3 2014 3 2014
-GEN 5 Production Starts 4 2010 4 2010
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Start End
Event Quarter Year Quarter Year

-GEN 5 First Article Test & SW Verification 2 2009 2 2009
-GEN 5 IW SATCOM S/W Development 1 2009 3 2010
-GEN 5 H/W Development for SATCOM P3I 1 2009 1 2011
-GEN 5 SATCOM P3I S/W Assess/Dev 1 2012 4 2015
-GEN 5 National Security Agency Certification1 2 2012 2 2012
-GEN 5 National Security Agency/Information Assurance 1 2009 2 2010
-GEN 5 Crypto Algorithm Assess/Dev 1 2009 4 2011
-GEN 5 Evol S/W Releases 2 1 2011 1 2011
-GEN 5 Evol S/W Releases 3 2 2012 2 2012
-GEN 5 Evol S/W Releases 4 1 2013 1 2013
-GEN 5 Evol S/W Releases 5 4 2013 4 2013
-GEN 5 Evol S/W Releases 6 4 2014 4 2014
-GEN 5 Evol S/W Releases 7 3 2015 3 2015
GPWS/TAWS 1 2009 4 2013
-H-60 Government Software Development/Integration 1 2009 1 2009
-H-60 Initial Operational Capability (IOC) 3 2011 3 2011
-H-1 Harris Integration Contract 2 2009 2 2009
-H-1 Government Software Development/Integration 1 2009 3 2010
-H-1 WSSA Integration Contract 2 2009 2 2009
-H-1 Developmental Testing 1 2011 1 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Start End
Event Quarter Year Quarter Year

-H-1 Operational Testing 2 2011 2 2011
-H-1 Initial Operational Capability (IOC) 3 2011 3 2011
-MV-22 Requirements Definition 3 2011 4 2011
-MV-22 Contract Award 1 2012 1 2012
-MV-22 Boeing Study 1 2012 3 2012
-MV-22 Finalize SS/IDD 3 2012 4 2012
-MV-22 Software Development 1 2013 3 2013
-MV-22 Engineering Build Delivery 4 2013 4 2013
MFOQA 1 2009 4 2015
-IOC SR 2 2009 4 2009
-MS C 4 2011 4 2011
-Initial Operational Capability (IOC) 2 2012 2 2012
-FVDA SW Modules OPT1 1 2009 1 2009
-FVDA SW Modules OPT2 1 2010 1 2010
-FVDA SW Modules OPT3 1 2011 1 2011
-FVDA SW Modules OPT4 1 2012 1 2012
-Product Team OPT2 1 2009 1 2009
-Product Team OPT3 1 2010 1 2010
-Product Team OPT4 1 2011 1 2011
-F/A-18 Systems Integration 1 2009 2 2009
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Start End
Event Quarter Year Quarter Year

-F/A-18 Test Readiness Review (TRR) 2 2009 2 2009
-F/A-18 Test Readiness Review (TRR)1 1 2011 1 2011
-F/A-18 Test Readiness Review (TRR)2 2 2011 2 2011
-F/A-18 Test Readiness Review (TRR)3 3 2011 4 2011
-F/A-18 DT-B1 2 2009 1 2010
-F/A-18 Software Rework 2 2010 1 2011
-F/A-18 DRR 2 2010 2 2010
-F/A-18 DRR2 4 2010 4 2010
-F/A-18 DT-B2 1 2011 2 2011
-F/A-18 DT-B3 2 2011 3 2011
-F/A-18 SVR 3 2011 3 2011
-F/A-18 Fielding Decision 4 2011 2 2015
-MH-60R/S & CH-53E Requirements Development 1 2009 1 2009
-MH-60R/S & CH-53E System Readiness Review (SRR) 1 2012 1 2012
-MH-60R/S & CH-53E System Readiness Review (SFR) 2 2012 2 2012
-MH-60R/S & CH-53E Requirements Development1 1 2012 2 2012
-MH-60R/S & CH-53E Systems Integration 3 2012 1 2014
-MH-60R/S & CH-53E Preliminary Design Review (PDR) 3 2012 4 2012
-MH-60R/S & CH-53E Critical Design Review (CDR) 1 2013 1 2013
-MH-60R/S & CH-53E Test Readiness Review (TRR) 3 2013 4 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Start End
Event Quarter Year Quarter Year

-MH-60R/S & CH-53E DT-D1 2 2014 4 2014
-MH-60R/S & CH-53E SVR 3 2013 4 2014
-MH-60R/S & CH-53E Fielding Decision 4 2014 4 2014
-T-45 Requirements Development 3 2014 4 2014
-T-45 System Readiness Review (SRR/SFR) 4 2014 4 2014
-T-45 System Integration 1 2015 4 2015
-T-45 Preliminary Design Review (PDR) 2 2015 2 2015
-T-45 Critical Design Review (CDR) 3 2015 3 2015
COLLABORATIVE WARFARE 1 2009 4 2015
-Warfighting Gap Analysis 2 2010 2 2010
-Warfighting Gap Analysis1 1 2011 2 2011
-Warfighting Gap Analysis2 1 2012 2 2012
-Warfighting Gap Analysis3 1 2013 2 2013
-Warfighting Gap Analysis4 1 2014 2 2014
-Warfighting Gap Analysis5 1 2015 2 2015
-Candidate Solution Identification 3 2010 4 2010
-Candidate Solution Identification1 2 2011 3 2011
-Candidate Solution Identification2 2 2012 3 2012
-Candidate Solution Identification3 2 2013 3 2013
-Candidate Solution Identification4 2 2014 3 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Start End
Event Quarter Year Quarter Year

-Candidate Solution Identification5 2 2015 3 2015
-Candidate Evaluation (Modeling & Sim) 3 2010 1 2011
-Candidate Evaluation (Modeling & Sim)1 2 2011 4 2011
-Candidate Evaluation (Modeling & Sim)2 2 2012 4 2012
-Candidate Evaluation (Modeling & Sim)3 2 2013 4 2013
-Candidate Evaluation (Modeling & Sim)4 2 2014 4 2014
-Candidate Evaluation (Modeling & Sim)5 2 2015 4 2015
-Candidate Prioritization & Selection 2 2011 2 2011
-Candidate Prioritization & Selection1 1 2012 1 2012
-Candidate Prioritization & Selection2 1 2013 1 2013
-Candidate Prioritization & Selection3 1 2014 1 2014
-Candidate Prioritization & Selection4 1 2015 1 2015
-Investment Strategy 2 2011 2 2011
-Investment Strategy1 1 2012 1 2012
-Investment Strategy2 1 2013 1 2013
-Investment Strategy3 1 2014 1 2014
-Investment Strategy4 1 2015 1 2015
COLLISION AVOIDANCE SAFETY PROGRAM 1 2009 4 2015
-Requirements Development 1 2011 1 2012
-RFP 1 2011 1 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Start End
Event Quarter Year Quarter Year

-Contract Award 3 2012 3 2012
-Design Reviews/Certifications TRA 4 2012 4 2012
-Design Reviews/Certifications SRR 4 2012 4 2012
-Design Reviews/Certifications SFR 2 2013 2 2013
-Design Reviews/Certifications PDR 4 2013 4 2013
-Design Reviews/Certifications CDR 2 2014 2 2014
-Design Reviews/Certifications TRR 4 2014 4 2014
-Design Reviews/Certifications TRA1 1 2015 1 2015
-Design Reviews/Certifications SVR/FCA/PRR 2 2015 2 2015
-Design Reviews/Certifications PCA 4 2015 4 2015
-NSA Information Assurance 1 2011 4 2013
-Testing 4 2014 4 2015
-TAWS Legacy H-1/H-60 S/W Integration 1 2012 4 2012
-TAWS Legacy H-1/H-60 MFS Test 4 2012 4 2012
-TAWS Legacy H-1/H-60 Obs Avoidance Req Dev 1 2013 4 2014
-TAWS Legacy H-1/H-60 MFS Test1 4 2014 4 2014
-TAWS MFS Test 4 2014 4 2014
-TAWS Legacy H-1/H-60 Dev DTED L2 Data Man S/W 1 2015 4 2015
-MCAS Dev MCAS SS/IDD 1 2013 1 2015
-MCAS Dev MCAS SW 4 2013 4 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
0572: JT Service/NV Std Avionics CP/SB

Start End
Event Quarter Year Quarter Year

-MCAS Demo 4 2014 4 2014
-MCAS S/W Comp. S/W Ready for Integ. 4 2014 4 2015
-MCAS Test 4 2015 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
1857: Calibration Standards

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

1857: Calibration Standards 1.511 2.023 1.401 0.000 1.401 1.457 1.952 1.997 2.038 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project 1857, Calibration Standards: This project is a Navy-wide program to develop required calibration standards (hardware) in all major measurement technology
areas in support of Navy Hull, Mechanical and Electrical (HM&E) systems as well as Navy Weapons systems, ground and air, throughout the Fleet. It funds Navy
lead-service responsibilities in the DOD and Joint Services Meteorology Research and Development program. This project supports the military requirement to verify
the performance of all test systems used to validate the operation of Navy Hull, Mechanical and Electrical (HM&E) as well as Navy Weapon Systems with calibration
standards traceable to the National Institute of Standards and Technology.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Calibration Standards

FY 2009 Accomplishments:
($1.204) Complete 1 calibration standard (hardware) in support of chemical biological detection
systems, reduce crew size initiatives,and shipboard communication systems and continue to
development of 1 additional standard.

($.300) Continue development of standards for wireless micro electrical mechanical systems (MEMS)
sensors and analytical metrology.

FY 2010 Plans:
($1.295) Continue development of 3 new calibration standards in support of chemical biological
detection systems.

1.504 2.023 1.401 0.000 1.401
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
1857: Calibration Standards

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
($.300) Begin development of standards in support for wireless micro electrical mechanical sensors
(MEMS) in support of the next generation DD(X) ships and Smart Carriers.

($.428) Complete (1) calibration standard hardware in support of chemical and biological systems and
(1) high power laser attenuator in support of optical tests.

FY 2011 Base Plans:
Plan ($.940) Complete (2) calibration standards (hardware) in support of chemical and biological
detection systems.

($.252) Continue development of portable calibration standards in support of Fleet for in-situ wireless
closed loop calibrations on board naval ships.

($.209) Continue development of standards in support for wireless micro electrical sensors in support
of next generation DD(X) ships and Smart Carriers.

Acquisition Workforce
FY 2009 Accomplishments:
DAWDF Realignment

0.007 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 1.511 2.023 1.401 0.000 1.401

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
1857: Calibration Standards

E. Performance Metrics
The US Navy Metrology RDT&E program will transition 4 current projects within the next 12 months in the technology areas of, Physical/Mechanical, Nuclear, Biological
and Chemical (NBC) consisting new hardware calibration standards and capabilities.  Within the next 12 months, develop and transition 3 current and 2 new Electro
Optics measurement standards (Hardware).  Will initiate the research and development of 7 new and 5 continuing projects in the technology areas of Physical/
Mechanical, Microwave/Millimeter-Wave, Electro-Optics, and Nuclear, Biological and Chemical (NBC) for the purpose of ensuring measurement accuracy in combat
systems of new advance technology and current weapon systems and associated test equipment.  Efforts will provide for more cost effective and efficient system
measurements for performing maintenance and calibration and reduce wrong test decisions that will result in lower maintenance costs and higher system performance
reliability.  Success measures will be articulated through program goals and a Balance Scorecard Strategy System.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
1857: Calibration Standards

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development WR NSWC Corona

Corona, CA 1.941 1.389 Jan 2010 0.851 Oct 2010 0.000 0.851 0.000 4.181 Continuing

Subtotal 1.941 1.389 0.851 0.000 0.851 0.000 4.181

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support WR NSWC Corona

Corona, CA 0.760 0.307 Jan 2010 0.209 Oct 2010 0.000 0.209 0.000 1.276 Continuing

Government Engineering
Support WR NSWC Corona

Corona, CA 1.542 0.307 Jan 2010 0.321 Oct 2010 0.000 0.321 0.000 2.170 Continuing

Defense Acquisition
Workforce

Various/
Various

Various
Various 0.007 0.000 0.000 0.000 0.000 0.000 0.007 Continuing

Travel WR NSWC Corona
Corona, CA 0.038 0.020 Jan 2010 0.020 Oct 2010 0.000 0.020 0.000 0.078 Continuing

Subtotal 2.347 0.634 0.550 0.000 0.550 0.000 3.531

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
1857: Calibration Standards

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 4.288 2.023 1.401 0.000 1.401 0.000 7.712

Remarks
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2311: Stores Planning and
Weaponeering Module

11.119 12.365 12.377 0.000 12.377 12.926 13.489 13.672 13.939 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project 2311, Stores Planning and Weaponeering Module: The Naval Aircraft Weaponeering Components (NAWC) project, now referred to as the Weaponeering and
Stores Planning (WASP) components, are integrated software products that allow aircrew to determine the best combinations of weapons and delivery conditions
to achieve the desired level of target damage, eliminate weapon delivery solutions that violate aircraft T/M/S specific safety-of-flight envelopes, and perform detailed
weapons employment planning. WASP is approved by N88 as a flight clearance implementation system for the F/A-18 A, A+, B, C, D, D (RC), E and F.  WASP
components will alert pilots if their planned weapon release conditions meet flight clearance limits, will result in bomb-to-bomb collisions, bomb-to-aircraft collisions,
aircraft overstress, or excessive risk of aircraft loss/damage in the event of fuze early bursts. Weapon employment planning is fundamental to the Joint Capability
Area (JCA) of Force Application and joint mission areas of Strike and Amphibious Warfare.  WASP provides the Navy and Marine Corp with weaponeering capabilities
that are critical requirements for Interdiction, Armed RECCE and Close Air Support mission planning.  Therefore WASP product availability is critical to successful
employment of the Joint Mission Planning System (JMPS)  for the F/A-18 A-F.  The WASP product encompasses a multitude of Government-Off-The-Shelf (GOTS)
and Commercial-Off-The-Shelf (COTS) software components and tools (aircraft target maneuver simulations, weapon flyout models, target probability of damage
calculators).  WASP products will require updates as emergent requirements for new aircraft T/M/S, stores and weapons are approved by N88, and new flight
clearances and flight restrictions are issued by NAVAIRSYSCOM.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Product Development

Includes associated system engineering design, development, installation, integration and software
development for WASP components  V1.2, V1.2.2, V1.2.3, V1.2.4, V3.0, V3.1 to support F/A-18 A-
F.  NAWCWD, JSSA (Joint Software Support Activity) will develop and maintain the Weapons and
Release Planning (WARP) tool using WASP funding of $1.3M in FY10 and $.7M in FY11.  Define

6.379 6.301 7.456 0.000 7.456
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

requirements to integrate WASP components into the Joint Mission Planning System (JMPS). Provide
domain engineering support for weapons separation, aircraft loads, flutter, fuzing, safe escape for
application to WASP. Provide government Joint Munitions Effectiveness Manual (JMEM) engineering
support (JMEM Subject Matter Experts) for integration of new JMEM capabilites into WASP.  Provide
analysis of new requirements, allocation of requirements, design oversight,  and life cycle management
of the WASP program. Develop new aircraft configuration, aircraft loading, weapon optimization, store
release and delivery planning components for F/A-18 A-F new flight clearances and flight restrictions
issued by NAVAIRSYSCOM. Provide configuration management, system administration, quality
assurance, documentation, metrics and software risk management for WASP.  Acquire, integrate and
modify numerous GOTS/COTS software components and tools (aircraft target maneuver simulations,
weapon flyout models, target probability of damage calculators, etc.) that are used as GFI for the WASP
software development. Integrate WASP with JSOW/JDAM/SLAM-ER and other weapons mission
planning systems as required.

FY 2009 Accomplishments:
Completed and released WASP Version 1.2.2 to fleet.

FY 2010 Plans:
Complete and release WASP V 1.2.3 to fleet.  $1.3M WASP funding provided to NAWCWD, JSSA for
WARP product development.

FY 2011 Base Plans:
Complete WASP V1.2.4 for FY12 release to fleet and analyze requirements for WASP V3.0. $.7M
WASP funding provided to NAWCWD, JSSA for WARP product development.

Test and Evaluation (T&E)
Provide test and evaluation for unit and system level testing; functional qualification testing; safety of
flight certification testing; integration and standards compliance testing for WASP versions (WASP

3.414 4.314 2.128 0.000 2.128
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

V1.2, V1.2.2, V1.2.3 WASP V3.0, and V3.1).  Provide T&E support for guided weapons and Joint
Munitions Effectiveness Manual (JMEM) accreditation. Provide JMPS Mission Planning Environment
(MPE) Integration test support. Provide testing and test support to ensure all (to include internally
developed software, externally developed GOTS components and COTS products) complies with DoN
and DoD software mandates and directives.  These include ISNS (IT-21), DIACAP NMCI, DITPR-DON
and FAM. All Fleet released software must comply with DoN and DoD software directives or will not be
allowed to run on ship LANs or NMCI.

FY 2009 Accomplishments:
Completed test and evaluation of WASP V 1.2.2 in order to release to the fleet.

FY 2010 Plans:
Continue test and evaluation of WASP V 1.2.3 in order to release to the fleet.

FY 2011 Base Plans:
Continue test and evaluation of WASP V 1.2.4 in order to release to fleet and analyze test
requirements for WASP V3.0.

Program Management
Provide program management, which includes WASP acquisition documentation development and
support, cost, schedule and performance management, contracting support (providing contract
administration, preparing contract packages for award), compliance with external directives and
providing financial support  (accept, obligate, commit, and track funding).  Provide travel for WASP
Government personnel.  Continue performing project management support for this program throughout
the FYDP.

1.326 1.750 2.793 0.000 2.793
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Provided program management support to the WASP team in order to successfully release WASP V
1.2.3 to the fleet.

FY 2010 Plans:
Continue project management support to the WASP for future releases of WASP to the fleet.

FY 2011 Base Plans:
Continue project management support to the WASP for future releases of WASP to the fleet.

Accomplishments/Planned Programs Subtotals 11.119 12.365 12.377 0.000 12.377

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDTE/3858: Air Force Mission
Planning

97.296 91.995 99.261 0.000 99.261 101.224 101.635 0.000 0.000 0.000 491.411

D. Acquisition Strategy
Weaponeering and Stores Planning (WASP) products, delivered annually, were developed in-house by NAVAIR (NAWCAD and NAWCWD) engineers and support
contractors.  The team has now migrated to a smaller government team that provides functional expertise in aircraft safety-of-flight (air-vehicle stores compatibility,
weapons separation, aircraft aerodynamic flutter, ground/flight loads, authorized fuze arm times, aircraft safe escape), guided weapons employment and weapons
effects against targets, with the majority of the software development conducted by the various contractors.  WASP utilizes the Mission Planning Enterprise Contract
(MPEC).  The various government, engineering, test, and support teams (test facilities, functional qualification testing and certification/accreditation test) are
supplemental with contract labor procured predominately through BPA contracts.

E. Performance Metrics
Average time to plan a flight: Threshold value is < 1 hour average time to plan a flight that includes full aircraft loadout and weapons delivery safe escape planning.
End product is a pilot's z-diagram knee board card.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

Objective value is < 15 miutes average time to plan a flight that includes full aircraft loadout and weapons delivery safe escape planning.  End product is a pilot's z-
diagram knee board card.

Interoperability:  Threshold value is 100% stand alone value.
Objective value is 100% stand alone value.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Product Development WR
NAWCAD
Patuxent River,
MD

16.820 0.171 Nov 2009 0.010 Nov 2010 0.000 0.010 Continuing Continuing Continuing

Product Development WR NAWCWD
China Lake, CA 0.448 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Product Development WR NAWCWD
Pt. Mugu, CA 0.000 0.160 Nov 2009 0.000 Nov 2010 0.000 0.000 Continuing Continuing Continuing

Primary Software
Development C/CPFF

MPEC
Hanscom AFB,
MA

12.404 5.059 Nov 2009 0.000 Nov 2010 0.000 0.000 Continuing Continuing Continuing

Product Development Various/
CPFF

Various
Various 29.314 0.911 Nov 2009 0.203 Nov 2010 0.000 0.203 Continuing Continuing Continuing

Product Development WR Not Specified
Eglin AFB, FL 0.000 0.000 0.074 Nov 2010 0.000 0.074 Continuing Continuing Continuing

Primary Software
Development C/CPFF Not Specified

LMSS/TBD 0.000 0.000 6.469 Nov 2010 0.000 6.469 Continuing Continuing Continuing

Product Development WR NWCWD
JSSA 0.000 0.000 0.700 Nov 2010 0.000 0.700 Continuing Continuing Continuing

Systems Engineering WR
NAWCAD
Patuxent River,
MD

8.182 0.239 Nov 2009 0.000 0.000 0.000 0.000 8.421 Continuing

Subtotal 67.168 6.540 7.456 0.000 7.456

Remarks
*Mission Planning Enterprise Contract (MPEC), **LMSS Contract to be awarded 3/09 is FFP, Follow-on contract will be CPFF and is TBD.
Dollars may not add due to rounding.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation WR
NAWCAD
Patuxent River,
MD

16.585 0.813 Nov 2009 0.793 Nov 2010 0.000 0.793 Continuing Continuing Continuing

Test & Evaluation WR NAWCWD
China Lake, CA 0.352 0.025 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Test & Evaluation WR NAWCWD
Pt. Mugu, CA 0.100 0.000 0.165 Nov 2010 0.000 0.165 Continuing Continuing Continuing

Test & Evaluation C/CPFF Various
Various 2.524 3.476 Nov 2009 1.170 Nov 2010 0.000 1.170 Continuing Continuing Continuing

Subtotal 19.561 4.314 2.128 0.000 2.128

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support WR

NAWCWD
Patuxent River,
MD

7.512 0.576 Nov 2009 0.520 Nov 2010 0.000 0.520 Continuing Continuing Continuing

Program Management
Support WR NAWCWD

Pt. Mugu, CA 0.965 0.000 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

WR NAWCAD 3.952 0.875 Nov 2009 0.853 Nov 2010 0.000 0.853 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support

Patuxent River,
MD

Program Management
Support

Various/
CPFF

Various
Various 0.000 0.000 0.659 Nov 2010 0.000 0.659 Continuing Continuing Continuing

Government Engineering
Support WR NAWCWD

China Lake, CA 1.098 0.000 0.017 Nov 2010 0.000 0.017 Continuing Continuing Continuing

Travel WR
NAWCAD
Patuxent River,
MD

1.201 0.060 Nov 2009 0.060 Nov 2010 0.000 0.060 Continuing Continuing Continuing

Government Engineering
Support

Various/
CPFF

Various
Various 0.000 0.000 0.684 Nov 2010 0.000 0.684 Continuing Continuing Continuing

Subtotal 14.728 1.511 2.793 0.000 2.793

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 101.457 12.365 12.377 0.000 12.377

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

Schedule Details

Start End
Event Quarter Year Quarter Year

WASP V.1.2.2 (F/A-18A/B/C/D/E/F) FQT 2 2009 2 2009
WASP V.1.2.3 (F/A-18A/B/C/D/E/F) CDR 2 2009 2 2009
WASP V.1.2.3 (F/A-18A/B/C/D/E/F) TRR 4 2009 4 2009
WASP V.1.2.3 (F/A-18A/B/C/D/E/F) TIRB 2 2010 2 2010
WASP V.1.2.3 (F/A-18A/B/C/D/E/F) FQT 2 2010 2 2010
WASP V.1.2.4 (F/A-18A/B/C/D/E/F) SRR 2 2010 2 2010
WASP V.1.2.4 (F/A-18A/B/C/D/E/F) CDR 3 2010 3 2010
WASP V.1.2.4 (F/A-18A/B/C/D/E/F) TRR 1 2011 1 2011
WASP V.1.2.4 (F/A-18A/B/C/D/E/F) TIRB 4 2011 4 2011
WASP V.1.2.4 (F/A-18A/B/C/D/E/F) FQT 4 2011 4 2011
WASP V3.0 Phase I (F/A-18A/B/C/D/E/F) SRR 2 2009 2 2009
WASP V3.0 Phase I (F/A-18A/B/C/D/E/F) CDR 2 2010 2 2010
WASP V3.0 Phase II (F/A-18A/B/C/D/E/F) SRR 3 2011 3 2011
WASP V3.0 Phase II (F/A-18A/B/C/D/E/F) CDR 1 2012 1 2012
WASP V3.0 Phase II (F/A-18A/B/C/D/E/F)TRR 3 2012 3 2012
WASP V3.0 Phase II (F/A-18A/B/C/D/E/F) TIRB 2 2013 2 2013
WASP V3.0 Phase II (F/A-18A/B/C/D/E/F) FQT 2 2013 2 2013
WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling SRR 3 2013 3 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2311: Stores Planning and Weaponeering
Module

Start End
Event Quarter Year Quarter Year

WASP V3.1 (F/A-18A/B/C/D/E/F) Architecutre & Decoupling CDR 1 2014 1 2014
WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling TRR 3 2014 3 2014
WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling TIRB 2 2015 2 2015
WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling FQT 2 2015 2 2015
WASP V3.2 (F/A-18A/B/C/D/E/F) SRR 4 2014 4 2014
WASP V3.2 (F/A-18A/B/C/D/E/F) CDR 2 2015 2 2015
WASP V3.2 (F/A-18A/B/C/D/E/F) TRR 4 2015 4 2015
WASP V.1.2.2 (F/A-18A/B/C/D/E/F) 2 2009 2 2009
WASP V.1.2.3 (F/A-18A/B/C/D/E/F) 1 2010 2 2010
WASP V.1.2.4 (F/A-18A/B/C/D/E/F) 2 2011 3 2011
WASP V3.0 Phase II (F/A-18A/B/C/D/E/F) 4 2012 1 2013
WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling 4 2014 1 2015
WASP V3.2 (F/A-18A/B/C/D/E/F) 4 2015 4 2015
WASP V.1.2.2 (F/A-18A/B/C/D/E/F) IOC 2 2009 2 2009
WASP V.1.2.3 (F/A-18A/B/C/D/E/F) IOC 4 2010 4 2010
WASP V.1.2.4 (F/A-18A/B/C/D/E/F) IOC 1 2012 1 2012
WASP V3.0 Phase II (F/A-18A/B/C/D/E/F) IOC 3 2013 3 2013
WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling IOC 1 2015 1 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2312: Common Helicopters

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2312: Common Helicopters 0.931 0.966 0.928 0.000 0.928 0.946 0.963 0.985 1.005 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Automated mission planning systems to date have focused on developing planning capabilities for fixed-wing aircraft, while the unique planning requirements for
helicopters have not been fully addressed.  The unique and enhanced automated mission planning requirements that must be developed and implemented for
helicopters include: data loading, an enhanced route editor (serpentine routing, hover), manipulation of higher fidelity (smaller scale) maps and imagery, enhanced
performance tools (performance in and out of ground effect, performance degradation due to atmospheric conditions & elevation), and enhanced fidelity of landing
zone, target zone, and threat analyses. The following type/model/series aircraft are supported by this PE: AH-1W/Z, UH-1N/Y, H-46/E, H-53D/E, H-60B/F/H/R/S,  V-22.
Common helicopter functionality will be developed for implementation in Joint Mission Planning System (JMPS).

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Common Helicopters

Continue development of Common Helicopter functionality and integration with JMPS Version 1.2.4 and
1.4., and Portable Flight Planning Station (PFPS) Version 3.31.

FY 2009 Accomplishments:
Completed Common Mission Data Loader (CMDL) Unique Planning Component (UPC) build 2.01.21.

FY 2010 Plans:
Perform Common Mission Data Loader (CMDL) .NET UPC Preliminary Design Review (PDR) and
Critical Design Review (CDR), develop and deliver two builds of legacy CMDL UPC to Developmental
Test (DT), develop and deliver VH-3D and VH-60N Weight & Power Calculator (WPC) module to DT,
and develop and deliver two additional helicopter WPC modules to DT.

0.931 0.966 0.928 0.000 0.928
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
2312: Common Helicopters

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Develop and deliver two builds of legacy CMDL UPC DT, develop and deliver CMDL .NET UPC to DT,
and develop and deliver three helicopter WPC modules to DT.

Accomplishments/Planned Programs Subtotals 0.931 0.966 0.928 0.000 0.928

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDTE/3858: Air Force Mission
Planning Systems

97.296 91.995 99.261 0.000 99.261 0.000 0.000 0.000 0.000 0.000 288.552

D. Acquisition Strategy
Not Applicable.

E. Performance Metrics
Export Mission Data to Data Transfer Device (DTD): Threshold value is < 12 minutes to transfer navigation, communication, weapon system initialization settings and
data; mission and intelligence data.

Interoperability:  Threshold value is 100% of top level Information Exchange Requirements (IERs) designated critical will be satisfied.
Objective value is 100% of top level IERs will be satisfied.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 2.793 5.776 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 17.501
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Adds.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Measurement Standards Research and Development
FY 2010 Plans:
FY 2010 RDT&E Congressional Plus-up Funds for the U.S. Navy Metrology R&D Program efforts
at the Naval Surface Warfare Center, Corona, Ca, will be issued for the research and development
(R&D) of National,  Primary, and Depot Maintenance calibration standards (hardware) in the
technology areas of Physical-mechanical, Microwave/Millimeter-Wave, Electro-optics, and Nuclear,
Biological and Chemical (NBC) for the purpose of ensuring measurement accuracy in combat systems
of new advance technology and current weapon systems and associated test equipment.  This will
provide for the development of metrology standards in support of test measurements of air launched
missiles, automated calibration of shipboard smart sensors, shipboard and aircraft test systems.  This
will also continue the development of the new generation automated calibration system and NBC
standards for hand-held Ion Mobility Spectrometry (IMS) detectors and quantifiable UV data accuracy
in support of portable biological detector systems.

0.000 5.776

Congressional Add: U.S. Navy Metrology and Calibration (METCAL)
2.793 0.000
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604215N: Standards Development

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

FY 2009 Accomplishments:
FY 2009 RDT&E Congressional Plus-up Funds for the U.S. Navy METCAL R&D Program efforts at
the Naval Surface Warfare Center, Corona, CA, issued for the research and development (R&D) of
National, Primary and Depot Maintenance calibration standards (hardware) in the technology areas
of Nuclear, Biological and Chemical (NBC), Electro-optics, and physical- mechanical for the purpose
of ensuring measurement accuracy in support/maintenance and combat readiness of new advance
technology weapon systems, current weapon systems and associated support equipment.  This will
continue the development of NBC simulant testing in support of Chemical and Biological detection
devices and systems, and portable calibration standards to the fleet in support of wireless closed loop
calibrations onboard ship.  This will also continue the development of the new generation automated
calibration system.

Congressional Adds Subtotals 2.793 5.776

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not Required for Congressional Adds

E. Performance Metrics
Not Required for Congressional Adds
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             PU 0572 FY11 NEW START - Collision Avoidance Safety Program.
             This project provides for the identification, study, design, development, demonstration, test, evaluation, and qualification of standard avionics capabilities for Navy use, and wherever practicable, use across all Services and Foreign Military Sales.  Such air combat electronics developments include communications and airborne networking, navigation and sensors, flight avionics, safety systems, and flight mission information systems for both forward fit and retrofit aircraft. These efforts continue to maintain federated systems while encouraging transition of procurements to support a modular system for enhanced performance and affordability.  Consideration is given up front to reduce acquisition costs through larger procurement quantities that satisfy multi-aircraft customer requirements and that reduce life cycle costs in the areas of reliability, maintainability, and training.  This project also provides a Navy-wide program to develop required calibration standards (hardware) in all major measurement technology areas in support of Navy Hull, Mechanical and Electrical (HM&E) systems as well as Navy Weapons systems, ground and air, throughout the Fleet.  It funds Navy lead-service responsibilities in the DOD and Joint Services Metrology Research and Development program.  This project supports the military requirement to verify the performance of all test systems used to validate the operation of Navy Hull, Mechanical and Electrical (HM&E) as well as Navy Weapon Systems with calibration standards traceable to the National Institute of Standards and Technology.
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                                 0.000
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                 Technical: Not applicable.

Schedule: 

0572:  AMCD-Upon completion of the V-22 Mission System Upgrade (MSU) Risk Reduction activity, follow-on MSU development effort cancelled.  Remaining activity includes the conduct of Trade Studies for the Fiber Channel Network Switch (FCNS),  Network Processor and OSP3e upgrades to meet future Naval Aviation requirements.
TACCOM-Moved NSA Certification for Gen5 Design Reviews/Certifications from 4th Qtr FY09 to 2nd Qtr FY10 and Production Starts from 3rd Qtr FY10 to 4th Qtr FY10 to reflect fact of life schedule delays brought on by changing NSA security requirements to maintain radio CCI classification.
GPWS-MV-22  GPWS efforts were delayed.  Moved from 1st Qtr FY09-4th Qtr FY10 to 3rd Qtr FY11-4th Qtr FY13.
MFOQA-Milestone C moved from 4Q09 to 4Q11 and IOC moved from 1Q10 to 2Q12 due to fleet requirements changes to address security, access control, expanding data trending/analysis capability, and speed of application across all squadron and enterprise users.   F/A-18 Lead Platform Schedule change resulted from a change in MFOQA Program Baseline Requirements.  MH-60/R/S/CH-53 Platform Schedule change resulted from a change in MFOQA Program Baseline Requirements.  T-45 Platform Schedule change resulted from a change in MFOQA Program Baseline Requirements. All follow-on program efforts were delayed due to this change in the Baseline Platform Schedule. 
COLLABORATIVE WARFARE - Collaborative Warfare efforts were delayed due to FY10 new start and operating under a CRA.  Warfighting Gap Analysis moved from 1st Qtr FY10 to 2nd Qtr FY10.  Candidate Solution ID moved from 2nd Qtr FY10 to 3rd Qtr FY10.  Candidate Evaluation (M&S) moved from 2nd Qtr FY10 to 3rd Qtr FY10. 

1857:  Not Applicable.

2311: Acquisition Milestone Changes:
                            FROM                             TO                           REASON
     a. WASP 1.2.3 IOC      2Q FY10                        3Q FY10                  Program rebaselining
     b. WASP AV-8B          4Q FY10                        Deleted                  FY09-FY10 funding shortfall
     c. WASP 1.2.4 IOC      3Q FY10                        Deleted                  Capabilities merged into WASP 3.0
     1.	1.2.3 TRR is now grey (completed) as the TRR was held in Dec 09.
     2.	3.0 TRR/TIRB/FQT were deleted as now 3.0 has been split into two phases: Phase I will conclude at CDR in
     March of 2010, Phase II will start in 2011. This project had to be split because of contract issues.
     3.	1.2.4 was added to be a interim release while a new contract is processed for the 3.0 Phase II effort. All
     milestones were added.
     4.	3.1 & 3.2 projects had to slide due to contract constraints (new contract to be awarded in 2011).
     5.	3.3 & 3.4 projects were deleted because they no longer occur during FY10-FY15. We anticipate that they will
     reoccur after this time frame.
								
2312:  Not Applicable. 

9999:  Not Applicable.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
            
             
                 
                     0572
                     JT Service/NV Std Avionics CP/SB
                     
                         51.435
                         37.914
                         30.961
                         30.961
                         0.000
                         42.503
                         57.690
                         55.140
                         54.486
                         Continuing
                         Continuing
                    
                     
                         
                             2
                             0
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                             0
                        
                         New Start FY11:  Collision Avoidance Safety Program.
                         Joint Services/Navy Standard Avionics Components and Subsystems:  This project provides for the identification, study, design, development, demonstration, test, evaluation, and qualification of standard avionics capabilities for Navy use, and wherever practicable, use across all Services and Foreign Military Sales.   Standard avionics capabilities under development include the Communication Navigation Surveillance Air Traffic Management (CNS/ATM), Aircraft Computers, Processors, & Displays, Wireless Internal Communications, Tactical Communications (TAC COM), Ground Proximity Warning System/Terrain Awareness Warning System (GPWS/TAWS),  Military Flight Operational Quality Assurance (MFOQA), Collaborative Warfare and the Collision Avoidance Safety Program.  Participation in Human Factors Quality Management Board (HFQMB) ensures Navy safety upgrades and mandatory safety improvements for naval aircraft.
                         
                             
                                 Mission Computer/Mission Systems Upgrade
                                 AMCD - This program will conduct research, studies, development, integration, demonstration, test and evaluation efforts to ensure viable aircraft computers, processors, and displays are developed and available to support naval aviation requirements.  Perform platform integration studies and activities to expand the user base of common hardware and core system software capabilities. 
                                 
                                     
                                         2.966
                                         2
                                         
						Conducted risk reduction activities to facilitate management of critical obsolescence issues for a mission systems upgrade, provide for implementation of Capability Development Document (CDD) requirements for avionics systems, and address net-centric warfare capability Key Performance Parameters (KPPs) via modernization of existing hardware and core system software for V-22 platforms. Objectives met, Risk Reduction efforts producing tangible upgrade path for V-22 platform avionics.  
					
                                    
                                
                                 
                                     
                                         4.820
                                         0
                                         
						Efforts for OSP upgrade activity will focus on requirements analysis of the F/A-18E/F/G platforms in support of the Super Hornet Flight Plan increments III and IV. Conduct Trade Studies for the Fiber Channel Network Switch (FCNS) and Network Processor. 
					
                                    
                                     
                                         0.500
                                         0
                                    
                                     
                                         0.500
                                         0
                                         
					Complete Trade Study activities for Type-4 Advanced Mission Computer upgrade to support the F/A-18E/F/G Super Hornet Flight Plan with Increment III and Increment IV capabilities. 
				
                                    
                                
                            
                             
                                 Development of AWICS Encrypted Module
                                 AWICS - Safety:  Complete development and testing of the Joint, Cooperative Encrypted Wireless Internal Communication System (ICS) system in cooperation with the U.S. Army led program.  To replace the long cord ICS with a wireless system.
                                 
                                     
                                         0.197
                                         0
                                         
						High altitude testing conducted on encrypted AWICS. 
					
                                    
                                
                            
                             
                                 Integration/Certification of Developmental Aircraft
                                 CNS/ATM -This program will conduct and support CNS/ATM research, studies, development, integration, demonstration, test and evaluation efforts for Naval Aviation platforms in development.  Platform integration of Mode S, 8.33kHz, Reduced Vertical Separation Minimums (RVSM) and Required Navigation Performance (RNP RNAV) functional integration and certification efforts into naval aircraft.  Perform platform functional integration for F/A-18E/F, MH-60S, MH-60R, AH-1Z, UH-1Y and other developmental platforms in the areas of communications, navigation, surveillance, processing and displays.  Assist with insertion of communication, navigation, surveillance, and supporting technologies and conduct capability certification on developmental platforms such as E-2D, P-8A, VH-71A, JSF, CH-53K, and Unmanned Air Systems. Capabilities include Mode S, 8.33kHz, RVSM and RNP/RNAV, and other civil and military capabilities.
                                 
                                     
                                         0.050
                                         0
                                         
						Initated E-2D Integration/Certification for MODE S & 8.33 kHz. 
					
                                    
                                
                                 
                                     
                                         0.150
                                         0
                                         
						Complete E-2D Integration/Certification of MODE S & 8.33kHz; Complete RNP/RNAV integration and certification efforts into the E-2D; Start P-8 Integration/Certification for RVSM & RNP RNAV. 
					
                                    
                                     
                                         0.150
                                         0
                                    
                                     
                                         0.150
                                         0
                                         
					Completie P-8 Integration/Certification of RVSM & RNP RNAV capability. 
				
                                    
                                
                            
                             
                                 Provide Support to Tri-Service/Joint Programs
                                 
                                     
                                         0.768
                                         0
                                         
						JSRC - Provided leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality and joint programs with focus on interoperability, communications, CNS/ATM, Joint Services avionics obsolescence management and the update of the Core Avionics Master Plan (CAMP).  Supported and participated in Naval Aviation Requirements (NARG) panels, Operational Advisory Groups (OAG), and HFQMB. 
					
                                    
                                
                                 
                                     
                                         1.117
                                         0
                                         
						JSRC - Provide leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality and joint programs with focus on interoperability, communications, CNS/ATM, Joint Services avionics obsolescence management and the update of the Core Avionics Master Plan (CAMP).  Support and participate in Naval Aviation Requirements (NARG) panels, Operational Advisory Groups (OAG), and HFQMB. 
					
                                    
                                     
                                         1.060
                                         0
                                    
                                     
                                         1.060
                                         0
                                         
					JSRC - Provide leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality and joint programs with focus on interoperability, communications, CNS/ATM, Joint Services avionics obsolescence management and the update of the Core Avionics Master Plan (CAMP).  Support and participate in Naval Aviation Requirements (NARG) panels, Operational Advisory Groups (OAG), and HFQMB. 
				
                                    
                                
                            
                             
                                 Develop Evolutionary Communication Systems
                                 Tactical Communications - This program will conduct research, studies, development, integration, demonstration, test and evaluation efforts to ensure tactical communication systems and capabilites are developed and available to support naval aviation requirements.  Perform tactical communication platform integration studies and activities to determine technical and cost effective solutions across Naval Aviation.  Develop tactical communications (voice/data) requirements, concepts and systems which have application across Naval Aviation. Support all necessary tasks to ensure evolution of legacy communications systems incorporating programmable Communication Security/Information Assurance (COMSEC), Variable Message Format (VMF), Over the Horizon Communications (MUOS, SATCOM, HF), civil interoperability, and Joint Precision and Landing System (JPALS) data link into the ARC-210 system.  Support for networking requirements development and prototyping, Integrated Waveform (IW), Intelligence Broadcast System (IBS), JTRS, Tactical Networks, Datalinks and Link 16.  Awarded integration study contracts for Tactical Communication systems within E-2 AHE (Advanced Hawkeye), H-1, H-53, V22, and AV-8B and other aircraft along with Link-16 and Mobile Users Objective System (MUOS).
                                 
                                     
                                         25.599
                                         0
                                         
						Continued development of the RT-1939 (Gen5) and Gen5 ancillary equipment.  
					
                                    
                                
                                 
                                     
                                         9.916
                                         0
                                         
						Receive Final Gen5 certificaton from NSA (May2010).  Provide Test Assets to Platform Program Offices for SIL and regression testing (Mar-Jun 2010). Receive approval for FRP (Jul 2010). Continue to develop ancillary equipment in support of Gen5 integration. 
					
                                    
                                     
                                         3.681
                                         0
                                    
                                     
                                         3.681
                                         0
                                         
					Continue development of the Tactical Secure Voice (TSV), Mobile User Objective System (MUOS) and Joint Precision Approach Landing System (JPALS) for inclusion in a Gen5 RT. 
				
                                    
                                
                            
                             
                                 Develop Ground Terrain Warning Capability
                                 GPWS/TAWS - This program will conduct research, studies, development, integration, demonstration, test and evaluation efforts to meet Naval Aviation GPWS/TAWS requirements.   Perform GPWS/TAWS platform integration studies and activities to determine technical and cost effective solutions across Naval Aviation.  Develop GPWS/TAWS Collision Avoidance System (CAS) algorithm tailored to platform performance and missions.  Develop simulation models for use at manned flight simulator (MFS) as required for platform tailoring, including procurement of test article hardware for MFS.  Evaluate aircraft simulation models for suitability in GPWS/TAWS CAS development effort.  Develop GPWS/TAWS CAS algorithms utilizing MFS as real-time hardware and pilot in the loop tool.  Develop and evaluate algorithm interfaces necessary for integration of the algorithm within platform host computer.
                                 
                                     
                                         8.123
                                         0
                                         
						Completed the platform level Preliminary Design Review (PDR) and Critical Design Review (CDR) for H-1.  Started alpha software testing in the Man Flight Simulator (MFS) for H-1.  Worked the software development and correction of deficiencies for the H-60 platform.  
					
                                    
                                
                                 
                                     
                                         5.951
                                         0
                                         
						Deliver the engineering software build to the Prime contractor, and sign off on the Interface Design Document (IDD) and System Specification (SS) for the H-1 platform.  Complete the requirements definition for the MV-22 platform. 
					
                                    
                                     
                                         5.419
                                         0
                                    
                                     
                                         5.419
                                         0
                                         
					Deliver GPWS software load to the fleet for the H-1 and H-60 platforms.  Commence the study with Boeing, and sign off on the IDD and Sys Spec for the MV-22 platform. 
				
                                    
                                
                            
                             
                                 Develop MFOQA Capability
                                 MFOQA -This program will develop an MFOQA baseline software integration framework using Government procured software modules to perform functions such as flight data analysis, post mission aircrew debrief, aircraft maintenance and system troubleshooting, and mishap investigation to meet Naval Aviation requirements. Additional efforts will include software development and integration for fleet wide shore based and shipboard MFOQA implementation.  Develop and evaluate aircraft recorder systems and requirements to meet current and future MFOQA requirements.  Prepare and conduct MFOQA acquisition events for each aircraft TMS such as SRR, PDR, CDR, DT, Milestone C and follow-on Decision Reviews.
                                 
                                     
                                         13.732
                                         0
                                         
						Phase 1 (F/A-18 C/D/E/F, EA-18G) MFOQA completed the Systems Integration and the associated Test Readiness Review (TRR) and began DT-B1 (contractor testing).  Phase 2 (MH-60R/S and CH-53E), intiated requirements development. 
					
                                    
                                
                                 
                                     
                                         10.977
                                         0
                                         
						Phase I conduct delta requirements review, delta design review, and develop software for test. 

					
                                    
                                     
                                         12.600
                                         0
                                    
                                     
                                         12.600
                                         0
                                         
					Phase I conduct DT-B2 and DT-B3.  Achieve Milestone C and initiate fielding to F/A-18C/D/E/F and EA-18G. 


				
                                    
                                
                            
                             
                                 Collaborative Warfare
                                 Collaborative Warfare- This program will establish and execute a process to ensure Naval Aviation warfighter needs drive coherent network investments.  The process will use prioritized scenarios, missions, and threats to align Naval Aviation Enterprise (NAE) operational, science and technology (S&T), and acquisition communities to ensure network investments deliver warfighting capability.  Execute a mission-focused collaborative warfare process to identify warfighting capability gaps and define Measures of Effectiveness (MOEs) to formulate solutions sets. Employ modeling, simulations, and analysis and focused, scalable technology demonstrations and prototyping to validate solutions and establish standards.  Develop POM/PR investment strategies leveraging existing programs and ensuring common systems and Open Architecture (OA) approaches contribute to solutions.
                                 
                                     
                                         4.983
                                         0
                                         
						Conduct Warfighting Gap Analysis for two missions, Initiate Solutions ID and Candidate Eval (Modeling and Simulation). Prototype 1 network based solution to improve target classification and ID. 
					
                                    
                                     
                                         4.051
                                         0
                                    
                                     
                                         4.051
                                         0
                                         
					Initiate Solutions ID and Candidate Eval (Modeling and Simulation ) for 2 Mission areas. Conduct Warfighting Gap Analysis for two mission areas, Complete Solutions ID and Candidate Eval (Modeling and Simulation) started in FY10.   
				
                                    
                                
                            
                             
                                 Develop Collision Avoidance Safety Program 
                                 Collision Avoidance Safety Program (CASP)- This is an defense directed safety program to develop integrated common avionics enabling hardware and software necessary for predictive collision awareness and avoidance warning for man-made and natural obstacles in the air and on the ground.  This program will conduct research, studies, development, integration, test and evaluation, and demonstration efforts to meet collision avoidance requirements.  The program includes development of crash survival recording capability for post collision analysis, simulation models and procurement of test article hardware.   
                                 
                                     
                                         3.500
                                         0
                                    
                                     
                                         3.500
                                         0
                                         
					Initiate documentation development and NSA certification for capability enabling hardware and software components.  


				
                                    
                                
                            
                        
                         
                             
                                 APN/05770
                                 Common Avionics 
                                 
                                     147.362
                                     142.372
                                     115.220
                                     101.120
                                     14.100
                                     144.034
                                     80.584
                                     122.301
                                     134.126
                                     1349.967
                                     3939.309
                                
                            
                        
                         Advanced Mission Computer & Displays (AMC&D) sole-source cost contract to Bell Boeing Joint Program Office for EMD study activities in support of the V-22 Mission Systems Upgrade (MSU).  Aircrew Wireless Internal Communication System (AWICS) acquisition strategy is aligned with the Army Wireless ICS developmental program resulting in a common system for use aboard multiple assault, logistics, Rotary Wing and Fixed Wing aircraft.  Communication, Navigation, Surveillance/Air Traffic Management (CNS/ATM) program is a system of systems.  The program will encompass the integration of various systems that are currently post-MS III.  Systems will be procured utilizing existing contracts for integration on forward-fit and retrofit platforms to provide CNS/ATM functionality.  Tactical Communications is utilizing a firm fixed price contract to Rockwell Collins for research and development of the ARC-210 Gen 5 and other Navy contract vehicles for integration studies.  The Navy will integrate systems and components to satisfy platform requirements to achieve tactical communication capability as determined by analyses. GPWS/TAWS software modules will be developed by the existing PMA209 government software product team.  The software modules will be integrated into the platform host computer by the platform's prime integrator.  MFOQA Government activities include integrating a combination of existing aircraft hardware, ground support equipment, commercial off the shelf/government off the shelf hardware and software products.  MFOQA program interfaces will be created to share data captured by the automated maintenance systems (e.g., AME, HUMS) and existing databases.  The Navy conducted a full and open competition for both the MFOQA S/W development, integration and support contract as well as the commercial off the shelf S/W data analysis product.  The Collision Avoidance Safety Program is a system of systems and will design, develop and test hardware and software that provides awareness and avoidance warning for man-made and natural obstacles in the air and on the ground. The Navy will award a contract(s) to develop hardware and software needed to support these capabilities in a military operating environment including data loaders and recorders for obstacles databasess, and related functionality.  GPWS/TAWS software modules will be developed by the existing Government software product team and implemented by the sole-source cost contract to DCS Corporation  The software modules will be integrated into the platform host computer by the platform's prime integrator using platform contract vehicles.
                         AMCD - Successful product redesign of 3 CCAs of the AMC to sustain AMC production capability through current Program of Record requirements of the Navy's F/A-18E/F and EA-18G aircraft delivery schedules.   Specific M/S  include: Successful Production Readiness Review with no Priority 1 or 2 problem reports, Function Configuration Audit, and Production Decision.
JSRC - Provide leadership in support of the Navy's interest to the JSRC tri-service committee promoting commonality and joint programs with focus on interoperability, communications, CNS/ATM, Joint Services avionics obsolescence management and the update of the Core Avionics Master Plan (CAMP).  Support and participate in Naval Aviation Requirements (NARG) panels, Operational Advisory Groups (OAG), and HFQMB.
CNS/ATM - Successfully complete Development Test/Operational Test and achieve platform certification. 
TACCOM - Successfully pass Test Readiness Review and First Article Software Verification Test.   
GPWS/TAWS - Successfully complete flight test and deliver product on schedule.  
MFOQA - The MFOQA program will successfully complete a Design Review capturing revised requirements.  The MFOQA program will successfully complete Milestone C. 
Collaborative Warfare - Each iteration of the Collaborative Warfare Process (CWP) will assess 1 mission area. 
For each iteration, the output of the Capabilities Working Group (CWG) is a Capabilities Case Assessment (CCA)identifying at least 3 capability gap(s) and at least 1 high level solution proposal serving as the primary input to the Solutions Working Group (SWG). The output of the SWG is a Solutions Analysis which is to serve as the primary input to the Investment Working Group (IWG). The output of the IWG, the primary output of the CWP, is a coordinated investment strategy for use in the POM process by the appropriate parties.
Collision Avoidance Safety Program (CASP) - The CASP will initiate release of RFP, requirements development and NSA Information Assurance.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         SS
                                         CPIF
                                         Bell Boeing
                                         Amarillo, TX 
                                         
                                             0.000
                                             
                                                 0.627
                                                 2010-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.627
                                             0.627
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         Mantech
                                         Fairfax, VA 
                                         
                                             12.097
                                             
                                                 5.429
                                                 2009-11
                                            
                                             
                                                 6.725
                                            
                                             
                                                 6.725
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             14.110
                                             38.361
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                                 -Warfighting Gap Analysis1
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 -Warfighting Gap Analysis2
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 -Warfighting Gap Analysis3
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 -Warfighting Gap Analysis4
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 -Warfighting Gap Analysis5
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 -Candidate Solution Identification
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 -Candidate Solution Identification1
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 -Candidate Solution Identification2
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 -Candidate Solution Identification3
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 -Candidate Solution Identification4
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 -Candidate Solution Identification5
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 -Candidate Evaluation (Modeling & Sim)
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 -Candidate Evaluation (Modeling & Sim)1
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 -Candidate Evaluation (Modeling & Sim)2
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 -Candidate Evaluation (Modeling & Sim)3
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 -Candidate Evaluation (Modeling & Sim)4
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 -Candidate Evaluation (Modeling & Sim)5
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 -Candidate Prioritization & Selection
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 -Candidate Prioritization & Selection1
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 -Candidate Prioritization & Selection2
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 -Candidate Prioritization & Selection3
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 -Candidate Prioritization & Selection4
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 -Investment Strategy
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 -Investment Strategy1
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 -Investment Strategy2
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 -Investment Strategy3
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 -Investment Strategy4
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 COLLISION AVOIDANCE SAFETY PROGRAM
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 -Requirements Development
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 -RFP
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 -Contract Award
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 -Design Reviews/Certifications TRA
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 -Design Reviews/Certifications SRR
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 -Design Reviews/Certifications SFR
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 -Design Reviews/Certifications PDR
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 -Design Reviews/Certifications CDR
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 -Design Reviews/Certifications TRR
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 -Design Reviews/Certifications TRA1
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 -Design Reviews/Certifications  SVR/FCA/PRR
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 -Design Reviews/Certifications  PCA
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 -NSA Information Assurance
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 -Testing
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 -TAWS Legacy H-1/H-60 S/W Integration
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 -TAWS Legacy H-1/H-60 MFS Test
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 -TAWS Legacy H-1/H-60 Obs Avoidance Req Dev
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 -TAWS Legacy H-1/H-60 MFS Test1
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 -TAWS MFS Test
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 -TAWS Legacy H-1/H-60 Dev DTED L2 Data Man S/W
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 -MCAS Dev MCAS SS/IDD
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 -MCAS Dev MCAS SW
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 -MCAS Demo
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 -MCAS S/W Comp. S/W Ready for Integ.
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 -MCAS Test
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     1857
                     Calibration Standards
                     
                         1.511
                         2.023
                         1.401
                         1.401
                         0.000
                         1.457
                         1.952
                         1.997
                         2.038
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Project 1857, Calibration Standards: This project is a Navy-wide program to develop required calibration standards (hardware) in all major measurement technology areas in support of Navy Hull, Mechanical and Electrical (HM&E) systems as well as Navy Weapons systems, ground and air, throughout the Fleet. It funds Navy lead-service responsibilities in the DOD and Joint Services Meteorology Research and Development program. This project supports the military requirement to verify the performance of all test systems used to validate the operation of Navy Hull, Mechanical and Electrical (HM&E) as well as Navy Weapon Systems with calibration standards traceable to the National Institute of Standards and Technology.
                         
                             
                                 Calibration Standards
                                 
                                     
                                         1.504
                                         0
                                         
						($1.204) Complete 1 calibration standard (hardware) in support of chemical biological detection systems, reduce crew size initiatives,and shipboard communication systems and continue to development of 1 additional standard.

($.300) Continue development of standards for wireless micro electrical mechanical systems (MEMS) sensors and analytical metrology. 
					
                                    
                                
                                 
                                     
                                         2.023
                                         0
                                         
						($1.295) Continue development of 3 new calibration standards in support of chemical biological detection systems.

($.300) Begin development of standards in support for wireless micro electrical mechanical sensors (MEMS) in support of the next generation DD(X) ships and Smart Carriers.

($.428) Complete (1) calibration standard hardware in support of chemical and biological systems and (1) high power laser attenuator in support of optical tests. 
					
                                    
                                     
                                         1.401
                                         0
                                    
                                     
                                         1.401
                                         0
                                         
					Plan ($.940) Complete (2) calibration standards (hardware) in support of chemical and biological detection systems.

($.252) Continue development of portable calibration standards in support of Fleet for in-situ wireless closed loop calibrations on board naval ships.

($.209) Continue development of standards in support for wireless micro electrical sensors in support of next generation DD(X) ships and Smart Carriers. 
				
                                    
                                
                            
                             
                                 Acquisition Workforce
                                 
                                     
                                         0.007
                                         0
                                         
						DAWDF Realignment 
					
                                    
                                
                            
                        
                         The US Navy Metrology RDT&E program will transition 4 current projects within the next 12 months in the technology areas of, Physical/Mechanical, Nuclear, Biological and Chemical (NBC) consisting new hardware calibration standards and capabilities.  Within the next 12 months, develop and transition 3 current and 2 new Electro Optics measurement standards (Hardware).  Will initiate the research and development of 7 new and 5 continuing projects in the technology areas of Physical/Mechanical, Microwave/Millimeter-Wave, Electro-Optics, and Nuclear, Biological and Chemical (NBC) for the purpose of ensuring measurement accuracy in combat systems of new advance technology and current weapon systems and associated test equipment.  Efforts will provide for more cost effective and efficient system measurements for performing maintenance and calibration and reduce wrong test decisions that will result in lower maintenance costs and higher system performance reliability.  Success measures will be articulated through program goals and a Balance Scorecard Strategy System.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             1.941
                                             
                                                 1.389
                                                 2010-01
                                            
                                             
                                                 0.851
                                            
                                             
                                                 0.851
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.181
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             0.760
                                             
                                                 0.307
                                                 2010-01
                                            
                                             
                                                 0.209
                                            
                                             
                                                 0.209
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.276
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             1.542
                                             
                                                 0.307
                                                 2010-01
                                            
                                             
                                                 0.321
                                            
                                             
                                                 0.321
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.170
                                        
                                    
                                     
                                         Defense Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.007
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.007
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             0.038
                                             
                                                 0.020
                                                 2010-01
                                            
                                             
                                                 0.020
                                            
                                             
                                                 0.020
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.078
                                        
                                    
                                
                            
                        
                    
                
                 
                     2311
                     Stores Planning and Weaponeering Module
                     
                         11.119
                         12.365
                         12.377
                         12.377
                         0.000
                         12.926
                         13.489
                         13.672
                         13.939
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Project 2311, Stores Planning and Weaponeering Module: The Naval Aircraft Weaponeering Components (NAWC) project, now referred to as the Weaponeering and Stores Planning (WASP) components, are integrated software products that allow aircrew to determine the best combinations of weapons and delivery conditions to achieve the desired level of target damage, eliminate weapon delivery solutions that violate aircraft T/M/S specific safety-of-flight envelopes, and perform detailed weapons employment planning. WASP is approved by N88 as a flight clearance implementation system for the F/A-18 A, A+, B, C, D, D (RC), E and F.  WASP components will alert pilots if their planned weapon release conditions meet flight clearance limits, will result in bomb-to-bomb collisions, bomb-to-aircraft collisions, aircraft overstress, or excessive risk of aircraft loss/damage in the event of fuze early bursts. Weapon employment planning is fundamental to the Joint Capability Area (JCA) of Force Application and joint mission areas of Strike and Amphibious Warfare.  WASP provides the Navy and Marine Corp with weaponeering capabilities that are critical requirements for Interdiction, Armed RECCE and Close Air Support mission planning.  Therefore WASP product availability is critical to successful employment of the Joint Mission Planning System (JMPS)  for the F/A-18 A-F.  The WASP product encompasses a multitude of Government-Off-The-Shelf (GOTS) and Commercial-Off-The-Shelf (COTS) software components and tools (aircraft target maneuver simulations, weapon flyout models, target probability of damage calculators).  WASP products will require updates as emergent requirements for new aircraft T/M/S, stores and weapons are approved by N88, and new flight clearances and flight restrictions are issued by NAVAIRSYSCOM.
                         
                             
                                 Product Development 
                                 Includes associated system engineering design, development, installation, integration and software development for WASP components  V1.2, V1.2.2, V1.2.3, V1.2.4, V3.0, V3.1 to support F/A-18 A-F.  NAWCWD, JSSA (Joint Software Support Activity) will develop and maintain the Weapons and Release Planning (WARP) tool using WASP funding of $1.3M in FY10 and $.7M in FY11.  Define requirements to integrate WASP components into the Joint Mission Planning System (JMPS). Provide domain engineering support for weapons separation, aircraft loads, flutter, fuzing, safe escape for application to WASP. Provide government Joint Munitions Effectiveness Manual (JMEM) engineering support (JMEM Subject Matter Experts) for integration of new JMEM capabilites into WASP.  Provide analysis of new requirements, allocation of requirements, design oversight,  and life cycle management of the WASP program. Develop new aircraft configuration, aircraft loading, weapon optimization, store release and delivery planning components for F/A-18 A-F new flight clearances and flight restrictions issued by NAVAIRSYSCOM. Provide configuration management, system administration, quality assurance, documentation, metrics and software risk management for WASP.  Acquire, integrate and modify numerous GOTS/COTS software components and tools (aircraft target maneuver simulations, weapon flyout models, target probability of damage calculators, etc.) that are used as GFI for the WASP software development. Integrate WASP with JSOW/JDAM/SLAM-ER and other weapons mission planning systems as required.   
                                 
                                     
                                         6.379
                                         0
                                         
						Completed and released WASP Version 1.2.2 to fleet.  
					
                                    
                                
                                 
                                     
                                         6.301
                                         0
                                         
						Complete and release WASP V 1.2.3 to fleet.  $1.3M WASP funding provided to NAWCWD, JSSA for WARP product development.  
					
                                    
                                     
                                         7.456
                                         0
                                    
                                     
                                         7.456
                                         0
                                         
					Complete WASP V1.2.4 for FY12 release to fleet and analyze requirements for WASP V3.0. $.7M WASP funding provided to NAWCWD, JSSA for WARP product development. 
				
                                    
                                
                            
                             
                                 Test and Evaluation (T&E)
                                 Provide test and evaluation for unit and system level testing; functional qualification testing; safety of flight certification testing; integration and standards compliance testing for WASP versions (WASP  V1.2, V1.2.2, V1.2.3 WASP V3.0, and V3.1).  Provide T&E support for guided weapons and Joint Munitions Effectiveness Manual (JMEM) accreditation. Provide JMPS Mission Planning Environment (MPE) Integration test support. Provide testing and test support to ensure all (to include internally developed software, externally developed GOTS components and COTS products) complies with DoN and DoD software mandates and directives.  These include ISNS (IT-21), DIACAP NMCI, DITPR-DON and FAM. All Fleet released software must comply with DoN and DoD software directives or will not be allowed to run on ship LANs or NMCI.  
                                 
                                     
                                         3.414
                                         0
                                         
						Completed test and evaluation of WASP V 1.2.2 in order to release to the fleet.
     
					
                                    
                                
                                 
                                     
                                         4.314
                                         0
                                         
						Continue test and evaluation of WASP V 1.2.3 in order to release to the fleet.


					
                                    
                                     
                                         2.128
                                         0
                                    
                                     
                                         2.128
                                         0
                                         
					Continue test and evaluation of WASP V 1.2.4 in order to release to fleet and analyze test requirements for WASP V3.0.

				
                                    
                                
                            
                             
                                 Program Management
                                 Provide program management, which includes WASP acquisition documentation development and support, cost, schedule and performance management, contracting support (providing contract administration, preparing contract packages for award), compliance with external directives and providing financial support  (accept, obligate, commit, and track funding).  Provide travel for WASP Government personnel.  Continue performing project management support for this program throughout the FYDP.  
  
                                 
                                     
                                         1.326
                                         0
                                         
						Provided program management support to the WASP team in order to successfully release WASP V 1.2.3 to the fleet.  
					
                                    
                                
                                 
                                     
                                         1.750
                                         0
                                         
						Continue project management support to the WASP for future releases of WASP to the fleet. 
					
                                    
                                     
                                         2.793
                                         0
                                    
                                     
                                         2.793
                                         0
                                         
					Continue project management support to the WASP for future releases of WASP to the fleet. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTE/3858
                                 Air Force Mission Planning
                                 
                                     97.296
                                     91.995
                                     99.261
                                     99.261
                                     0.000
                                     101.224
                                     101.635
                                     0.000
                                     0.000
                                     0.000
                                     491.411
                                
                            
                        
                         Weaponeering and Stores Planning (WASP) products, delivered annually, were developed in-house by NAVAIR (NAWCAD and NAWCWD) engineers and support contractors.  The team has now migrated to a smaller government team that provides functional expertise in aircraft safety-of-flight (air-vehicle stores compatibility, weapons separation, aircraft aerodynamic flutter, ground/flight loads, authorized fuze arm times, aircraft safe escape), guided weapons employment and weapons effects against targets, with the majority of the software development conducted by the various contractors.  WASP utilizes the Mission Planning Enterprise Contract (MPEC).  The various government, engineering, test, and support teams (test facilities, functional qualification testing and certification/accreditation test) are supplemental with contract labor procured predominately through BPA contracts.
                         Average time to plan a flight: Threshold value is < 1 hour average time to plan a flight that includes full aircraft loadout and weapons delivery safe escape planning.  End product is a pilot's z-diagram knee board card.  
Objective value is < 15 miutes average time to plan a flight that includes full aircraft loadout and weapons delivery safe escape planning.  End product is a pilot's z-diagram knee board card.

Interoperability:  Threshold value is 100% stand alone value. 
Objective value is 100% stand alone value.
                    
                     
                         
                             
                                 Product Development
                                 *Mission Planning Enterprise Contract (MPEC), **LMSS Contract to be awarded 3/09 is FFP, Follow-on contract will be CPFF and is TBD.
Dollars may not add due to rounding.
                                 
                                     
                                         Product Development
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             16.820
                                             
                                                 0.171
                                                 2009-11
                                            
                                             
                                                 0.010
                                            
                                             
                                                 0.010
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.448
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         NAWCWD
                                         Pt. Mugu, CA
                                         
                                             0.000
                                             
                                                 0.160
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Software Development
                                         C
                                         CPFF
                                         MPEC
                                         Hanscom AFB, MA
                                         
                                             12.404
                                             
                                                 5.059
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         Various
                                         CPFF
                                         Various
                                         Various
                                         
                                             29.314
                                             
                                                 0.911
                                                 2009-11
                                            
                                             
                                                 0.203
                                            
                                             
                                                 0.203
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development
                                         WR
                                         Not Specified
                                         Eglin AFB, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.074
                                            
                                             
                                                 0.074
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Software Development
                                         C
                                         CPFF
                                         Not Specified
                                         LMSS/TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.469
                                            
                                             
                                                 6.469
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Product Development 
                                         WR
                                         NWCWD
                                         JSSA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             8.182
                                             
                                                 0.239
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.421
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test & Evaluation
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             16.585
                                             
                                                 0.813
                                                 2009-11
                                            
                                             
                                                 0.793
                                            
                                             
                                                 0.793
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.352
                                             
                                                 0.025
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         WR
                                         NAWCWD
                                         Pt. Mugu, CA
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.165
                                            
                                             
                                                 0.165
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             2.524
                                             
                                                 3.476
                                                 2009-11
                                            
                                             
                                                 1.170
                                            
                                             
                                                 1.170
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         WR
                                         NAWCWD
                                         Patuxent River, MD
                                         
                                             7.512
                                             
                                                 0.576
                                                 2009-11
                                            
                                             
                                                 0.520
                                            
                                             
                                                 0.520
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NAWCWD
                                         Pt. Mugu, CA
                                         
                                             0.965
                                             
                                                 0.000
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             3.952
                                             
                                                 0.875
                                                 2009-11
                                            
                                             
                                                 0.853
                                            
                                             
                                                 0.853
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.659
                                            
                                             
                                                 0.659
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             1.098
                                             
                                                 0.000
                                            
                                             
                                                 0.017
                                            
                                             
                                                 0.017
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             1.201
                                             
                                                 0.060
                                                 2009-11
                                            
                                             
                                                 0.060
                                            
                                             
                                                 0.060
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         Various
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.684
                                            
                                             
                                                 0.684
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0604215N_2311_FILE1.PNG
                        
                    
                     
                         
                             
                                 WASP V.1.2.2 (F/A-18A/B/C/D/E/F) FQT
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 WASP V.1.2.3 (F/A-18A/B/C/D/E/F) CDR
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 WASP V.1.2.3 (F/A-18A/B/C/D/E/F) TRR
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 WASP V.1.2.3 (F/A-18A/B/C/D/E/F) TIRB
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 WASP V.1.2.3 (F/A-18A/B/C/D/E/F) FQT
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 WASP V.1.2.4 (F/A-18A/B/C/D/E/F) SRR
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 WASP V.1.2.4 (F/A-18A/B/C/D/E/F) CDR
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 WASP V.1.2.4 (F/A-18A/B/C/D/E/F) TRR
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 WASP V.1.2.4 (F/A-18A/B/C/D/E/F) TIRB
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 WASP V.1.2.4 (F/A-18A/B/C/D/E/F) FQT
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 WASP V3.0 Phase I (F/A-18A/B/C/D/E/F) SRR
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 WASP V3.0 Phase I (F/A-18A/B/C/D/E/F) CDR
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 WASP V3.0 Phase II (F/A-18A/B/C/D/E/F) SRR
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 WASP V3.0 Phase II (F/A-18A/B/C/D/E/F) CDR
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 WASP V3.0 Phase II (F/A-18A/B/C/D/E/F)TRR
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 WASP V3.0 Phase II (F/A-18A/B/C/D/E/F) TIRB
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 WASP V3.0 Phase II (F/A-18A/B/C/D/E/F) FQT
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling SRR
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 WASP V3.1 (F/A-18A/B/C/D/E/F) Architecutre & Decoupling CDR
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling TRR
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling TIRB
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling FQT
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 WASP V3.2 (F/A-18A/B/C/D/E/F) SRR
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 WASP V3.2 (F/A-18A/B/C/D/E/F) CDR
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 WASP V3.2 (F/A-18A/B/C/D/E/F) TRR
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 WASP V.1.2.2 (F/A-18A/B/C/D/E/F)
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 WASP V.1.2.3 (F/A-18A/B/C/D/E/F)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 WASP V.1.2.4 (F/A-18A/B/C/D/E/F)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 WASP V3.0 Phase II (F/A-18A/B/C/D/E/F)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 WASP V3.2 (F/A-18A/B/C/D/E/F)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 WASP V.1.2.2 (F/A-18A/B/C/D/E/F) IOC
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 WASP V.1.2.3 (F/A-18A/B/C/D/E/F)  IOC
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 WASP V.1.2.4 (F/A-18A/B/C/D/E/F) IOC
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 WASP V3.0 Phase II (F/A-18A/B/C/D/E/F)  IOC
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 WASP V3.1 (F/A-18A/B/C/D/E/F) Architecture & Decoupling  IOC
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     2312
                     Common Helicopters
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                         Automated mission planning systems to date have focused on developing planning capabilities for fixed-wing aircraft, while the unique planning requirements for helicopters have not been fully addressed.  The unique and enhanced automated mission planning requirements that must be developed and implemented for helicopters include: data loading, an enhanced route editor (serpentine routing, hover), manipulation of higher fidelity (smaller scale) maps and imagery, enhanced performance tools (performance in and out of ground effect, performance degradation due to atmospheric conditions & elevation), and enhanced fidelity of landing zone, target zone, and threat analyses. The following type/model/series aircraft are supported by this PE: AH-1W/Z, UH-1N/Y, H-46/E, H-53D/E, H-60B/F/H/R/S,  V-22.  Common helicopter functionality will be developed for implementation in Joint Mission Planning System (JMPS).
                         
                             
                                 Common Helicopters
                                 Continue development of Common Helicopter functionality and integration with JMPS Version 1.2.4 and 1.4., and Portable Flight Planning Station (PFPS) Version 3.31.  
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						Completed Common Mission Data Loader (CMDL) Unique Planning Component (UPC) build 2.01.21. 
					
                                    
                                
                                 
                                     
                                         0.966
                                         0
                                         
						Perform Common Mission Data Loader (CMDL) .NET UPC Preliminary Design Review (PDR) and Critical Design Review (CDR), develop and deliver two builds of legacy CMDL UPC to Developmental Test (DT), develop and deliver VH-3D and VH-60N Weight & Power Calculator (WPC) module to DT, and develop and deliver two additional helicopter WPC modules to DT. 
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					Develop and deliver two builds of legacy CMDL UPC DT, develop and deliver CMDL .NET UPC to DT, and develop and deliver three helicopter WPC modules to DT. 
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                                     0.000
                                     288.552
                                
                            
                        
                         Not Applicable.
                         Export Mission Data to Data Transfer Device (DTD): Threshold value is < 12 minutes to transfer navigation, communication, weapon system initialization settings and data; mission and intelligence data.

Interoperability:  Threshold value is 100% of top level Information Exchange Requirements (IERs) designated critical will be satisfied.   
Objective value is 100% of top level IERs will be satisfied.
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                         Congressional Adds.
                         
                             
                                 Measurement Standards Research and Development
                                 
                                     5.776
                                     
						FY 2010 RDT&E Congressional Plus-up Funds for the U.S. Navy Metrology R&D Program efforts at the Naval Surface Warfare Center, Corona, Ca, will be issued for the research and development (R&D) of National,  Primary, and Depot Maintenance calibration standards (hardware) in the technology areas of Physical-mechanical, Microwave/Millimeter-Wave, Electro-optics, and Nuclear, Biological and Chemical (NBC) for the purpose of ensuring measurement accuracy in combat systems of new advance technology and current weapon systems and associated test equipment.  This will provide for the development of metrology standards in support of test measurements of air launched missiles, automated calibration of shipboard smart sensors, shipboard and aircraft test systems.  This will also continue the development of the new generation automated calibration system and NBC standards for hand-held Ion Mobility Spectrometry (IMS) detectors and quantifiable UV data accuracy in support of portable biological detector systems. 
					
                                
                            
                             
                                 U.S. Navy Metrology and Calibration (METCAL)
                                 
                                     2.793
                                     
						FY 2009 RDT&E Congressional Plus-up Funds for the U.S. Navy METCAL R&D Program efforts at the Naval Surface Warfare Center, Corona, CA, issued for the research and development (R&D) of National, Primary and Depot Maintenance calibration standards (hardware) in the technology areas of Nuclear, Biological and Chemical (NBC), Electro-optics, and physical- mechanical for the purpose of ensuring measurement accuracy in support/maintenance and combat readiness of new advance technology weapon systems, current weapon systems and associated support equipment.  This will continue the development of NBC simulant testing in support of Chemical and Biological detection devices and systems, and portable calibration standards to the fleet in support of wireless closed loop calibrations onboard ship.  This will also continue the development of the new generation automated calibration system. 
					
                                
                            
                        
                         Not Required for Congressional Adds
                         Not Required for Congressional Adds
                    
                
            
        
    







R4_2011PB_0604215N_0572_FILE1.PNG





R4_2011PB_0604215N_0572_FILE2.PNG





R4_2011PB_0604215N_0572_FILE3.PNG





R4_2011PB_0604215N_0572_FILE4.PNG





R4_2011PB_0604215N_0572_FILE5.PNG





R4_2011PB_0604215N_0572_FILE6.PNG





R4_2011PB_0604215N_0572_FILE7.PNG





R4_2011PB_0604215N_0572_FILE8.PNG





R4_2011PB_0604215N_2311_FILE1.PNG



